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Dear Mr President 
Dear Madam Speaker 
The Australian National Audit Office has undertaken an independent 
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with the authority contained in the Auditor-General Act 1997. Pursuant to 
Senate Standing Order 166 relating to the presentation of documents 
when the Senate is not sitting, I present the report of this audit to the 
Parliament. The report is titled Administration of the Strengthening Basin 
Communities Program. 
Following its presentation and receipt, the report will be placed on the 
Australian National Audit Office’s website—http://www.anao.gov.au. 
Yours sincerely 
 
 
Ian McPhee 
Auditor-General 
The Honourable the President of the Senate 
The Honourable the Speaker of the House of Representatives 
Parliament House 
Canberra  ACT  
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Summary 
Introduction 
The Murray–Darling Basin 
1. The Murray–Darling Basin (the Basin) is the catchment for the Murray 
and Darling  rivers  and  their  tributaries.  It  contains Australia’s  three  longest 
rivers—the Darling, the Murray and the Murrumbidgee—as well as nationally 
and  internationally  significant  environmental  assets,  such  as  wetlands, 
billabongs and floodplains.  
2. Through  a  combination  of  drought  and  flood,  emerging  changes  in 
climate, population growth and the  impact of past water allocation decisions, 
the Basin’s communities, industries and natural environment are under strain.1 
In  response,  recent  Australian  Governments  have  increased  their  focus  on 
improving water management practices  across  the Basin. During  the  period 
between 2007 and 2012, the Water Act 20072 and the Water Amendment Act 2008 
were introduced, and the Murray–Darling Basin Authority3 (MDBA) prepared 
the  Basin  Plan  to manage  the  Basin’s water  resources  in  a  coordinated  and 
sustainable way in collaboration with the community.4 
3. In  January 2007,  the  then Prime Minister also  introduced  the National 
Plan  for Water Security, which provided $10 billion over a 10‐year period  to 
increase  agricultural  production  with  less  water  use  while  improving 
environmental  outcomes.  This  commitment  to  water  initiatives  has 
progressively increased, primarily through the Water for the Future Initiative. 
This initiative incorporated elements of the earlier national plan and provided 
an  additional  $2.9  billion  in  funding  over  a  10‐year  period  (2008  to  2018) 
                                                     
1  Murray–Darling Basin Authority (MDBA), Environmental Changes and Issues in the Basin, c2013, 
available from http://www.mdba.gov.au/about-basin/basin-environment/challenges-issues [accessed 
5 November 2013]. 
2  The Water Bill 2007 was introduced into Parliament by the then Coalition Government (1996–2007) and 
implemented a number of elements of that Government’s National Plan for Water Security. It came into 
effect on 3 March 2008 under the subsequent Labor Government (2007–13). References to the 
Government in this report refer to the Labor Government, unless otherwise stated. 
3  Murray–Darling Basin Authority leads the planning and management of Basin water resources in 
collaboration with partner governments and the community. For further information on the MDBA, see 
About MDBA, 2013, available from <http://www.mdba.gov.au/about-mdba> [accessed 14 August 2013]. 
4  MDBA, Basin Plan, available from <http://www.mdba.gov.au/what-we-do/basin-plan> [accessed 
14 August 2013]. 
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towards a suite of urban and rural policies and programs,  including  funding 
for:  water  purchasing;  irrigation  modernisation;  desalination;  recycling;  and 
storm water capture.5 
4. The  Federal  Parliament  has  had  an  ongoing  interest  in  water 
management  and  the  initiatives  established by government  to balance water 
use and the effect of water restrictions on communities located in the Basin. In 
2008,  the  impact  of  the  then  proposed  Water  Amendment  Bill  2008  was 
examined  by  the  Standing  Committee  on  Rural  and  Regional  Affairs  and 
Transport.  The  committee’s  report  supported  the  Bill,  stating  that  it  would 
enable  water  resources  in  the  Murray–Darling  Basin  to  be  managed  in  the 
national interest, optimising environmental, economic and social outcomes.6 A 
minority report  from  this  inquiry, by  the Australian Greens and endorsed by 
the  Independent  Senator  for  South  Australia,  Senator  Nicholas  Xenophon, 
recommended  that  community planning be made  a priority, with  incentives 
and  support  provided  to  communities  to  assist  them  in  creating  plans  that 
integrate infrastructure investment, water sales and structural adjustment.7 
5. Senator  Xenophon  subsequently  promoted  the  importance  of 
government  support  for  communities  in  the  Murray–Darling  Basin  and 
negotiated an agreement with the then Government for additional funding  in 
return for his support for its stimulus measure—the Nation Building and Jobs 
Plan—in early 2009. As a part of this agreement, the Government committed to 
provide $200 million  in  funding  for a program  initially  titled Local Plans  for a 
Future with Less Water.8  
6. The Department of the Environment9 (Environment) commenced work 
on implementing the $200 million program, now titled the Strengthening Basin 
Communities Program (SBCP), to assist communities to plan for a future with 
                                                     
5  Department of the Environment, Water for the Future Fact Sheet, 2010, available from 
<http://www.environment.gov.au /water/publications/action/pubs/water-for-the-future.pdf> [accessed 
31 August 2013]. 
6  Standing Committee on Rural and Regional Affairs and Transport, Water Amendment Bill 
2008, available from <http://www.aph.gov.au/Parliamentary_Business/Committees/Senate/Rural_and_ 
Regional_Affairs_and_Transport/Completed%20inquiries/2008-10/water_amendment/report/index> 
[accessed 11 June 2013], p. 16. 
7  ibid., p. 42. 
8  On 13 February 2009, the Bill supporting the Nation Building and Jobs Plan passed into law with the 
support of Senator Xenophon. 
9  In September 2013, the Department of Sustainability, Environment, Water, Population and Communities 
(DSEWPaC) became the Department of the Environment as a part of changed administrative 
arrangements. 
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less water,  and develop water  saving  initiatives  to  support  these plans. The 
SBCP is part of the $5.8 billion Sustainable Rural Water Use and Infrastructure 
Program  (SRWUIP),  which  is  the  largest  component  of  the  Water  for  the 
Future Initiative.  
Strengthening Basin Communities Program  
7. The  SBCP  consists  of  two  separate  components:  the  Planning 
Component  and  the  Water  Saving  Initiatives  Component.  The  Planning 
Component had an initial allocation of $20 million. It was designed to provide 
grants  for  local  government  authorities  in  the  Basin  to  assess  the  risks  and 
implications associated with climate change with a focus on water availability, 
and  to  either  review  existing plans or develop new plans  to  take account of 
these risks and  implications. The Water Saving  Initiatives Component, which 
was allocated the remaining $180 million, was designed to support projects to 
improve  urban  water  security  through  water  saving  initiatives  that  reduce 
demand on potable10 supplies in the Basin by: 
 reducing water loss in distribution systems; 
 reducing potable water use; and/or 
 providing ‘fit for purpose’ water that can replace potable water.11  
The Water Saving  Initiatives Component was accessible  to  local government 
authorities and water utilities in the Basin. 
Administrative arrangements 
8. The SBCP  is administered by Environment, a role which has  included 
engaging  with  stakeholders  and  potential  applicants,  designing  and 
implementing  a  grant  assessment  and  selection  process,  and  managing 
subsequent funding agreements. The department has conducted two separate 
funding  rounds  under  each  component,  with  separate  program  guidelines 
prepared for each component and each funding round.  
   
                                                     
10  Potable water is water that is safe for human consumption and domestic purposes. 
11  Department of the Environment, Water Saving Initiatives Component Round 2, Implementation and 
Funding Guidelines, July 2010, p. 5. 
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2008, available from <http://www.aph.gov.au/Parliamentary_Business/Committees/Senate/Rural_and_ 
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10  Potable water is water that is safe for human consumption and domestic purposes. 
11  Department of the Environment, Water Saving Initiatives Component Round 2, Implementation and 
Funding Guidelines, July 2010, p. 5. 
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9. All applications were assessed  for eligibility by departmental officers. 
The  assessment  of  applications  against  the merit  and  prioritisation  criteria12 
was  also  undertaken  by  departmental  officers,  with  external  technical 
assistance  obtained  for  the  Water  Saving  Initiatives  Component.  During 
Round 1 (both components), the Minister for Climate Change and Water held 
decision‐making  responsibilities  for  the  SBCP.  On  14 September 2010,  the 
Minister for Sustainability, Environment, Water, Population and Communities 
assumed the role of decision‐maker. This period covered the approval of grant 
recipients for Round 2 of both program components. 
Funding allocations 
10. The department received 133 applications across both components and 
rounds  of  the  SBCP.  Of  these,  99 applications  were  recommended  to  the 
relevant  Minister  for  funding.  The  recommended  applications  involved 
109 local government authorities  (including where part of a  consortium) and 
two water utilities.13 The Ministers approved 75 projects and gave in‐principle 
approval  to an additional 24 projects,  to a  total of $81.7 million  ($19.3 million 
under  the  Planning  Component  and  $62.4 million  under  the  Water  Saving 
Initiatives Component). However,  five applicants did  not  enter  into  funding 
agreements  with  the  Commonwealth.  As  at  October  2013,  94 funding 
agreements to the value of $71.2 million had been signed ($19.3 million under 
the Planning Component and $51.9 million under the Water Saving Initiatives 
Component).  Table  S.1  (on  the  following  page)  provides  a  summary  of  the 
number of applications, funding offers and the status of projects.  
11. Under  the Planning Component,  funding was provided  for a range of 
activities  including: plans  to  secure  alternative water  supplies  for  recreation 
reserves and other community green spaces; studies into the impact of climate 
change on  the  socio‐economic  security of an area; a platypus awareness and 
conservation  plan;  and  groundwater  modelling.  These  grants  ranged  from 
$18 570 to $800 000, with the median being $200 000. Projects funded under the 
Water Saving Initiatives Component included: water and/or effluent recycling 
and  reuse  plants;  pipeline  replacement;  and  stormwater  harvesting  projects. 
                                                     
12  Eligible Planning Component projects were assessed for merit against prioritisation criteria. Eligible 
Water Saving Initiatives Component projects were assessed against merit criteria. 
13  Sixty-five local government authorities or water utilities received one grant, while 37 local government 
authorities received two grants and nine received three grants. 
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These  grants  ranged  from  $24 500  to  $9 270 000,  with  the  median  being 
$891 000. 
Table S.1: Grant summary information (as at October 2013) 
 Planning 
Component 
Round 1 
Planning 
Component 
Round 2  
Water Saving 
Initiatives 
Component 
Round 1 
Water Saving 
Initiatives 
Component 
Round 2 
Total 
Grant 
Applications 39 35 22 37  133 
Funding  
Offers 37 26 12 24 99 
Offer  
Declined 0 1 0 4 5 
Projects In 
Progress 
0 0 2 16 18 
Projects 
Completed 35 24 10 3 72 
Projects 
Terminated 2 1 0 1 4 
Source: Departmental information. 
12. In August 2012, the Government decided to transfer $100 million from 
the  SBCP  to  the  then Department  of Regional Australia, Local Government, 
Arts  and  Sport  to  fund  the  Murray–Darling  Basin  Regional  Economic 
Diversification Program. The allocation of  the remaining  funding  is yet  to be 
determined.  
Audit objective and criteria  
13. The  objective  of  the  audit  was  to  assess  the  effectiveness  of  the 
Department  of  the Environment’s  administration  of  the  Strengthening Basin 
Communities Program.  
Criteria  
14. To  form a conclusion against  this audit objective,  the ANAO adopted 
the following high‐level criteria: 
 the program design reflected the policy intention; 
 sound  administration  arrangements  were  put  in  place  to  support  its 
implementation;  
 the  assessment  and  selection  process  was  sound  and  provided 
Ministers with sufficient information to support their decisions; 
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 funding agreements were effectively negotiated and managed; and  
 progress against the program’s objectives was monitored and reported. 
Overall conclusion 
15. The Australian Government  initially allocated $200 million  in  funding 
under  the  Strengthening  Basin  Communities  Program  (SBCP)  to  assist 
communities in the Murray–Darling Basin to assess the risks and implications 
associated with climate change and to identify local water efficiency measures 
that  would  meet  the  needs  of  communities  now  and  into  the  future.  The 
program was delivered across two components and two funding rounds, with 
99 projects valued at $81.7 million approved for funding.14 As at October 2013, 
five  applicants  had  not  accepted  the  funding  offer,  72 projects  had  been 
completed, four had been terminated and 18 were ongoing. 
16. Program funding has been allocated to a broad range of projects across 
the  Basin  to  assist  communities  to  plan  for  a  future with  less water  and  to 
develop water savings initiatives. Despite the delivery of SBCP projects being 
adversely  affected  by  extreme weather  events,  including drought  conditions 
and  severe  flooding,  all  completed  projects  have  reported  positive  results. 
Projects  have  resulted  in  the  creation  of  planning  documents,  including 
socio‐economic  modelling  of  how  communities  will  be  affected  by  a  future 
with  less water, and  the  construction of water  saving  infrastructure,  such as 
grey water and stormwater re‐use systems.  
17. The department has worked  in a collaborative and  flexible manner  to 
assist  grant  recipients  to  achieve  the  intended  outcomes  of  their  projects. 
However, there were significant shortcomings in some key aspects of program 
implementation  that  detracted  from  the  effectiveness  of  the  department’s 
administration.  These  included  the  design  of  the  program  guidelines,  the 
subsequent assessment of grant applications, and the management of funding 
agreements. 
18. The  program  guidelines  published  by  the  department  provided 
applicants with a broad  range of  information. However,  for each of  the  four 
sets  of  guidelines  created  (one  for  each  component  and  round)  information 
                                                     
14  This figure includes 24 projects that were recommended to the Minister for in-principle approval, 
pending the provision of additional information by the applicant. The Minister also approved the 
department’s recommendation that it make the final funding decision once the additional information 
had been assessed. 
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14  This figure includes 24 projects that were recommended to the Minister for in-principle approval, 
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regarding  program  eligibility  requirements  was  dispersed  throughout  the 
document. As a consequence, it was difficult for applicants and the department 
to  easily  determine whether  eligibility  requirements  had  been met.  In  total, 
13 projects  progressed  to  merit  assessment15  despite  not  strictly  meeting 
eligibility  requirements, mostly  in  relation  to  applicant  contributions. While 
the merit  scores  for  six  of  these  projects were  not  sufficient  for  them  to  be 
recommended  for  funding,  the  remaining  seven  were  given  in‐principle 
funding  approval,  with  six  projects  receiving  funding.16  In  addition, 
Environment departed from the assessment processes outlined in the program 
guidelines and did not fully document the basis of its decisions. As a result, the 
transparency, accountability and, ultimately, the equity of the assessment and 
selection process was adversely affected. 
19. In relation to the management of funding agreements, Environment did 
not establish a  sound and  consistent process  to manage  the  scope of  funded 
projects. As a result, activities were  funded  that had not been merit assessed, 
and, on the other hand, activities that had been included in the assessment that 
determined  the  merit  of  the  proposed  projects  were  removed.17  Also,  the 
opportunity  to  amend  approved  projects  was  not  offered  to  all  applicants, 
which  again  raises  questions  regarding  the  equity  of  the  assessment  and 
selection  process.  There  were  also  shortcomings  in  the  management  of 
reporting  obligations  and  the  acquittal  of  grant  funding.  In  particular,  the 
department  did  not  reconcile:  recipient  contributions  to  projects  against  the 
commitments  included  in  funding  agreements;  and  financial  information 
included in the final report assessment against the audited financial statements 
to gain assurance over project expenditure. These shortcomings detracted from 
                                                     
15  The criteria used to assess the merit of eligible projects under the Planning Component were termed 
‘prioritisation criteria’, whereas the criteria used under the Water Saving Initiatives Component were 
termed ‘merit criteria’.  
16  According to the program guidelines for Water Saving Initiatives Component Round 2, applicants were 
required to contribute a minimum of 50 per cent of the total project value in cash. The ANAO found that 
the applications for seven projects indicated that their contribution to the project’s total value would be 
through a mix of cash, third party contributions and in-kind support. These projects received an 
in-principle recommendation for funding. Funding agreements were signed with six of these applicants 
(the remaining project was withdrawn by the applicant). During the negotiation of funding agreements 
for the approved projects, the department modified project budgets to ensure that the Commonwealth 
provided a maximum of 50 per cent of project costs. In two cases, the department waived the eligibility 
requirement for grant recipients to contribute 50 per cent of the project value in cash, accepting in-kind 
contributions as an alternative. 
17  For example, decisions were taken to increase or decrease the geographic reach of some projects, 
such as including or removing towns or local government authorities from the project’s scope. 
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the department’s approach to monitoring program expenditure18 and applicant 
contributions to funded projects.  
20. There would also be merit  in Environment  reviewing  its approach  to 
the  reporting  of  SBCP  performance.  The  department  reported  the 
achievements  of  the  SBCP  in  a  consolidated  form  with  other  departmental 
water programs. In some years it identified those projects that had contributed 
to this consolidated data and  in others  it did not. The  individual contribution 
of  each  program  to  the  consolidated  figures  was  not,  however,  included. 
Further, the department did not disclose that the water savings data reported 
for the SBCP were based on estimates, including from projects that had yet to 
be  completed,  rather  than  actual  program  achievements.19  As  such, 
stakeholders,  including  the  Parliament,  have  limited  visibility  regarding 
program  performance  and  the  extent  to  which  the  Government’s  objectives 
have been achieved. 
21. While  Environment  has  made  a  number  of  improvements  to  the 
administration of the SBCP over the life of the program, there remains scope to 
strengthen  the department’s grants  administration practices. The ANAO has 
made  three  recommendations  designed  to:  improve  the  transparency  and 
accountability  of  grant  assessment  and  selection  processes;  strengthen  the 
management  of  funding  agreements;  and  more  accurately  report  program 
performance. 
Key findings by chapter 
Program design and establishment (Chapter 2) 
22. The SBCP was designed to reflect the policy parameters established by 
the Government. Its implementation was guided by the early development of 
sound  supporting  documentation,  including  project,  risk  management  and 
stakeholder engagement plans. 
23. In  accordance  with  the  grants  administration  framework,  the 
department published approved program guidelines for each component and 
round  of  the  SBCP.  The  development  of  the  guidelines  was  informed  by 
                                                     
18  The ANAO identified two cases where the department was unaware that it had overpaid grant recipients 
to a value of $56 000. In response to the ANAO’s finding, the department has subsequently sought to 
recover these overpayments. 
19  The department did not require that grant recipients measure actual outcomes from SBCP projects. 
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consultation  with  internal  and  external  stakeholders,  including  with 
departmental officers  from  similar programs20,  relevant government agencies 
and the Minister, and outlined the key elements of the program.  
24. While  the program guidelines generally provided potential applicants 
with a broad range of information, there was scope for the department to have 
provided  clearer  and/or  additional  information  regarding  eligibility 
requirements. The program guidelines  for  all  SBCP  components  and  rounds 
included sections titled ‘eligibility’, ‘applicant eligibility’ or ‘project eligibility’ 
within  which  eligibility  requirements  were  outlined.  However,  the  various 
guidelines  included  additional  eligibility  requirements  or  provided  further 
information that modified the requirements in these sections.21 
25. Further, the department established a threshold score for each criterion, 
which required applicants to achieve a score of three or more out of a possible 
five,  to  be  recommended  for  funding.  The  use  of  thresholds  was  not 
foreshadowed  in  the  published  guidelines.  Twenty‐seven  projects  that  the 
department  had  assessed  as  being  eligible  did  not  receive  funding  because 
they  did  not  meet  these  threshold  requirements.  If  this  information  was 
included  in  the  program  guidelines,  applicants  that  were  not  competitive 
across all criteria may have decided against  investing  resources  in preparing 
an application. 
26. The guidance material prepared by the department to inform the SBCP 
assessment and selection process included a program evaluation or assessment 
plan  for  each  component  and  round. While  the development  of  these plans 
provided a  sound basis  to guide  the assessment process,  there was a  lack of 
consistency  between  the  plans  and  the  published  program  guidelines. As  a 
consequence, the clarity of the process was adversely affected. In a number of 
cases where  there was  a  conflict,  departmental  officers  adopted  the  process 
outlined  in  the  published  guidelines  to maintain  transparency. However,  in 
other  cases,  the  process  outlined  in  the  evaluation  or  assessment  plan  was 
                                                     
20  These officers suggested that applicants under the Water Saving Initiatives Component be required to 
provide at least 50 per cent of the total project cost to increase grant recipient engagement with each 
project and to encourage communities to select projects that were likely to provide optimal returns. This 
requirement was adopted for both funding rounds. 
21  For example, to be eligible under Water Saving Initiatives Component Round 2, the Guidelines stated 
that projects must have total costs of at least $500 000. This established the eligibility criterion. Under 
the heading ‘range and period of funding’, this criterion was modified to read: The minimum value of any 
project will be $500 000 with the minimum Australian Government contribution of $250 000 (GST 
exclusive). Applicants are required to contribute a minimum of 50 per cent of the total project cost 
in cash. 
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adopted,  which  was  inconsistent  with  information  provided  to  potential 
applicants, such as the use of threshold scores.  
27. The  department  was  aware  of  its  responsibility  to  appropriately 
manage probity  issues,  including  the management  of  conflicts  of  interest. A 
probity plan was prepared  and departmental officers  and  technical  advisors 
were  required  to declare  conflicts, potential  conflicts or apparent  conflicts of 
interest.22  However,  the  department  took  a  narrow  view  of  what  might  be 
considered a conflict, and did not explore the breadth of possible relationships 
between advisors and applicants. The resulting conflict of interest statements––
which  focused  on  a  single  round  and  component  of  the  SBCP––did  not 
specifically  require  technical  advisors  to  declare  any  involvement  in 
applicants’  previous  SBCP  applications,  projects  or  other  commercial 
relationships.  In  the  event,  two  of  the  three  contracted  advisors  engaged  to 
assist with Round 2 of the Water Saving Initiatives Component were involved 
in applicant projects from previous SBCP components or rounds.23 
Governance arrangements (Chapter 3) 
28. The  oversight  arrangements  for  the  SBCP  provided  a  sound  basis  to 
guide  the  implementation  of  the  program.  The  department  identified  and 
managed the risks to the achievement of the program’s objectives at a program 
and project level, with the risk profile being reviewed on a regular basis. While 
this approach was appropriate, there was scope for the department to provide 
additional guidance to program staff assessing project risks. This would have 
reduced the  inconsistency between assessments and enhanced their reliability 
over time. 
29. The  performance  information  for  the  SBCP  has  not  been  separately 
identified  in  Environment’s  Portfolio  Budget  Statements  (PBS)  and  annual 
reports.24 While the department identified the programs that contributed to the 
consolidated performance data  in some years,  it did not  in others, and  it did 
not  provide  information  on  the  contribution  of  each  program  to  the 
consolidated  data.  Further,  the  annual  reports  did  not  clearly  state  that  the 
                                                     
22  Environment’s conflict of interest declarations referred to conflict, potential conflict or apparent conflicts 
of interest. The term ‘potential’ conflict of interest is also used to define a declared conflict that is yet to 
be assessed. 
23  Three technical assessments were undertaken by advisors that had a prior commercial relationship with 
the applicant––or a consortium of which the applicant was a part––through previous SBCP rounds. 
24  SBCP performance information has been consolidated with information from other water programs and 
included in Environment’s annual reports between 2009–10 and 2011–12. 
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adopted,  which  was  inconsistent  with  information  provided  to  potential 
applicants, such as the use of threshold scores.  
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22  Environment’s conflict of interest declarations referred to conflict, potential conflict or apparent conflicts 
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included in Environment’s annual reports between 2009–10 and 2011–12. 
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water savings data for the SBCP was based on estimates, and in some cases, for 
projects  that  had  not  been  completed,  rather  than  actual  outcomes  from 
completed projects.  
30. The measures against which program performance has been  reported 
have also  changed over  time and,  as a  consequence,  it has been difficult  for 
stakeholders  to  assess  the  achievements  of  the  program  over  its  life.  The 
department has committed to provide ‘quantitative and qualitative evidence of 
additional urban water’ delivered as an outcome of the SBCP and other similar 
water programs in 2015.25 However, the limited performance data collected to 
date,  and  the  termination  of  contractual  relationships  with  SBCP  funding 
recipients  following  the completion of  their projects, will make  it challenging 
to  collect  the  relevant  data  needed  to  support  an  evaluation  of  the 
achievements of the program.  
Grant assessment and selection (Chapter 4) 
31. The SBCP program guidelines outlined the criteria to be used to assess 
eligibility  for program  funding. The  eligibility  criteria differed between  each 
component, and were modified between each  round. These changes coupled 
with  the  dispersal  of  eligibility  requirements  throughout  the  program 
guidelines,  as  outlined  earlier, made  it more difficult  for  applicants  and  the 
department  to  easily  determine  eligibility.  As  a  consequence,  13  projects 
progressed  to  the  merit  assessment  stage  despite  not  strictly  meeting  all 
eligibility requirements, with six projects receiving funding.26 
32. The department created and retained a broad range of documentation 
to  evidence  the  assessment  and  selection  process,  with  the  level  of 
documentation  increasing  in  later  rounds  primarily  through  the  use  of 
improved  templates.27 Nevertheless, some aspects of  the assessment were not 
                                                     
25  DSEWPaC, Portfolio Budget Statements 2011–12, available from <http://www.environment.gov.au/ 
about/publications/budget/2011/pubs/pbs-2011-12.pdf>, [accessed 19 August 2013], p. 62. 
26  As noted earlier, during the negotiation of funding agreements for the approved projects, the department 
modified project budgets to ensure that the Commonwealth provided a maximum of 50 per cent of 
project costs. In two cases, the department waived the eligibility requirement for grant recipients to 
contribute 50 per cent of the project value in cash, accepting in-kind contributions as an alternative. 
27  An example of improvements across the two rounds was in the design, completion and retention of 
assessment sheets. In the first round of the Planning Component, the eligibility assessment did not 
review project eligibility (as required), only applicant eligibility, and approximately 30 per cent of 
assessments did not contain a signature or name of the assessor. These issues were addressed in 
Round 2. Similarly, eligibility assessment sheets for Round 1 of Water Saving Initiatives Component 
were not retained, but were retained for Round 2. 
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sufficiently documented to support an accountable and transparent process. In 
particular,  documentation  evidencing  the  moderation  of  individual 
assessments  to  produce  a  final  recommendation was  not  retained  for  either 
component or round.  
33. The  department’s  recommendation  to  the  relevant  decision‐maker 
included  appropriate  information  on  the  requirements  of  the  financial 
management  framework  and  an  overview  of  the  assessment  and  selection 
process.  The  Minister  approved  all  recommended  applications  for  both 
Planning  Component  rounds  and  the  Water  Saving  Initiatives  Component 
Round 1  without  change.  In  contrast  to  earlier  rounds,  the  department’s 
recommendation  to  the  Minister  that  Water  Saving  Initiatives  Component 
Round 2  applications  be  approved  on  an  in‐principle  basis,  pending  the 
provision of additional information by applicants, was unusual. 28  
34. The  department  adopted  this  approach  on  the  basis  that  the 
applications provided  information  required  to address  the merit  criteria, but 
did not sufficiently describe the proposed projects. The Minister approved the 
department’s recommendation that it approve the offers of grant funding once 
the  required  information was provided and assessed. While  it  is prudent  for 
agencies administering grant programs  to obtain all necessary  information  to 
support an  informed decision on the allocation of funding,  the  information  is 
generally  obtained  through  the  application  process  or  sought  during  the 
assessment process. The fact that additional information was required from all 
recommended  Round  2  applicants  would  indicate  that  there  was  scope  for 
greater clarity of information requested as a part of the application process. 
35. The  department  notified  all  applicants  of  the  success  of  their 
applications. In some cases, the department offered partial funding or altered 
the  scope  of  the  proposed  project  as  part  of  the  assessment  process.  The 
program guidelines did not, however, outline  to potential applicants  that  the 
department may  reduce  funding and/or alter  the scope of proposed projects. 
While  the  changes were broadly outlined  in  the department’s  letter of offer, 
                                                     
28  Additional information requested by the department included: risk management plans, finalised detailed 
design and budget documentation, relevant planning or environmental approvals and information 
regarding ongoing operating and maintenance costs of the project’s infrastructure over the next 
20 years. 
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28  Additional information requested by the department included: risk management plans, finalised detailed 
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greater  detail  regarding  the  implications  for  the  project  budget  and  scope 
would have reduced the potential for misinterpretation or confusion.29 
Negotiation and management of funding agreements (Chapter 5) 
36. The department offered  funding agreements  to  the 99 approved grant 
applicants,  with  94  entering  into  agreements  with  the  Commonwealth.  The 
majority of endorsed funding agreements reflected the relevant details of each 
application and subsequent departmental amendments determined during the 
assessment process.30 
37. Agreement  variations  were  used  extensively  by  the  department  to 
account  for changes  in  the delivery environment  that resulted  in  the delayed 
implementation  of  a  number  of  projects.  In  particular,  the  department  used 
variations to extend project timeframes to reflect the impact of extreme climatic 
conditions  that occurred during  the program’s  implementation period. While 
the department’s use of variations was generally  appropriate,  in  some  cases 
variations  resulted  in  the use of SBCP  funding  for project activities  that: did 
not meet  the  eligibility  requirements  as  outlined  in  the  program  guidelines, 
such  as  using  Planning  Component  funding  for  signage  and  educational 
materials;  or  had  not  been  competitively  assessed  against  the  merit  or 
prioritisation  criteria  outlined  in  the  program  guidelines  to  ensure  that  it 
represented  an  appropriate  use  of  Commonwealth  funding.  Further,  in  a 
number of  cases, Environment did not  retain  fit‐for‐purpose documentation, 
such  as  an  exchange  of  letters,  which  provided  both  parties  with  a  clear 
understanding of changed requirements. 
38. The department  established  a monitoring  program  to  gain  assurance 
that  recipients were  complying with  the  obligations  established  under  their 
funding  agreement. This  included  recipients providing progress  reports  and 
audited  financial  statements,  and  visits  to  selected  project  sites  by 
                                                     
29  An example of this occurring was during the eligibility assessment of one application, where the 
department determined that one element of the proposed project was ineligible for funding, while the 
remaining element was eligible. The broad nature of the department’s advice to the applicant regarding 
the approval of aspects of the proposed program did not outline the implications of partial funding on the 
applicant’s obligation to contribute cash funding. The applicant incurred costs to progress its project 
based on the initial departmental advice, but when advised of the specific requirements for cash funding 
withdrew the application.  
30  In some cases agreements included terms and conditions that were outside the requirements outlined in 
the published program guidelines, including the: use of staged activation of some agreements; 
extension of project timeframes beyond the published limits; and establishing a new requirement for 
annual audited financial statements in Round 1 projects.  
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departmental  officers.  Grant  recipients  held  mixed  views  regarding  the 
appropriateness  of  the  monitoring  program,  with  some  considering  the 
reporting  requirements  to  be  cumbersome  and  excessive,  while  others 
considered the reporting proportionate to the level of funding being provided. 
The work of departmental officers  in  supporting grant  recipients  throughout 
the program was consistently recognised by recipients. 
39. There was, however, scope for the department to strengthen aspects of 
its management of funding agreements, particularly in relation to the integrity 
of payments and  the acquittal of  in‐kind contributions  from grant  recipients. 
While the department sought audited financial statements for each project and 
prepared  an  assessment  of  each  project’s  final  report,  there  were 
inconsistencies in the financial information included in these documents. This 
made it difficult to reconcile payments. The ANAO identified two cases where 
the department was unaware that it had overpaid grant recipients, to the value 
of  $56 000.  The  department  has  subsequently  sought  to  recover  these 
overpayments. In addition,  the department did not establish sound processes 
to  acquit grant  recipient  contributions  to projects, both  cash  and  in‐kind  for 
Planning  Component  projects  and  in‐kind  for  Water  Saving  Initiatives 
Component projects. As the provision of in‐kind contributions was included as 
an  obligation  in  the  funding  agreements,  it  is  important  for Environment  to 
manage funding recipient’s compliance with this obligation.  
Summary of agency response 
40. Environment’s  summary  response  to  the proposed  report  is provided 
below, with the department’s full response at Appendix 1: 
The Department of the Environment is grateful for the opportunity to respond 
to the audit report and agrees with audit Recommendation Nos. 1, 2 and 3. The 
Department  notes  that  the  audit  has  highlighted  some  areas  for  future 
improvement in the grants administration process and these recommendations 
will  be  incorporated  into  the  administration  of  current  and  future  grants 
programs. 
 
  
ANAO Audit Report No.17 2013–14 
Administration of the Strengthening Basin Communities Program 
 
24 
departmental  officers.  Grant  recipients  held  mixed  views  regarding  the 
appropriateness  of  the  monitoring  program,  with  some  considering  the 
reporting  requirements  to  be  cumbersome  and  excessive,  while  others 
considered the reporting proportionate to the level of funding being provided. 
The work of departmental officers  in  supporting grant  recipients  throughout 
the program was consistently recognised by recipients. 
39. There was, however, scope for the department to strengthen aspects of 
its management of funding agreements, particularly in relation to the integrity 
of payments and  the acquittal of  in‐kind contributions  from grant  recipients. 
While the department sought audited financial statements for each project and 
prepared  an  assessment  of  each  project’s  final  report,  there  were 
inconsistencies in the financial information included in these documents. This 
made it difficult to reconcile payments. The ANAO identified two cases where 
the department was unaware that it had overpaid grant recipients, to the value 
of  $56 000.  The  department  has  subsequently  sought  to  recover  these 
overpayments. In addition,  the department did not establish sound processes 
to  acquit grant  recipient  contributions  to projects, both  cash  and  in‐kind  for 
Planning  Component  projects  and  in‐kind  for  Water  Saving  Initiatives 
Component projects. As the provision of in‐kind contributions was included as 
an  obligation  in  the  funding  agreements,  it  is  important  for Environment  to 
manage funding recipient’s compliance with this obligation.  
Summary of agency response 
40. Environment’s  summary  response  to  the proposed  report  is provided 
below, with the department’s full response at Appendix 1: 
The Department of the Environment is grateful for the opportunity to respond 
to the audit report and agrees with audit Recommendation Nos. 1, 2 and 3. The 
Department  notes  that  the  audit  has  highlighted  some  areas  for  future 
improvement in the grants administration process and these recommendations 
will  be  incorporated  into  the  administration  of  current  and  future  grants 
programs. 
 
 
 
ANAO Audit Report No.17 2013–14 
Administration of the Strengthening Basin Communities Program 
 
25 
Recommendations 
Recommendation 
No. 1 
Paragraph 3.35 
To  improve  the measurement and reporting of program 
performance,  the  ANAO  recommends  that  the 
Department of the Environment: 
 reinforces  the  importance  of  developing 
appropriate  key  performance  indicators  to 
measure program achievements; and 
 provides  sufficient  explanatory  information  in 
performance  reports  to  enable  internal  and 
external  stakeholders  to  accurately  assess 
program performance. 
Environment’s response: Agreed 
Recommendation 
No. 2 
Paragraph 4.72 
Consistent  with  the  transparency  and  public 
accountability  principles  of  grants  administration,  the 
ANAO  recommends  that  the  Department  of  the 
Environment reinforces the importance of: 
 establishing  and  applying  clear  eligibility 
requirements in program guidelines; and 
 appropriately  documenting  decisions  relating  to 
the assessment and selection of applications. 
Environment’s response: Agreed 
Recommendation 
No. 3 
Paragraph 5.55 
To  improve  the  management  of  future  grant  funding 
agreements,  the  ANAO  recommends  that  the 
Department of the Environment: 
 retains  documentation  to  support  variations  to 
the agreements; and 
 strengthens arrangements governing the acquittal 
of contributions and funding.  
Environment’s response: Agreed 
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Audit Findings
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1. Background and Context 
This chapter provides background  information on  the Murray–Darling Basin and an 
overview of the Strengthening Basin Communities Program. It also outlines the audit 
objective, criteria, scope and methodology. 
The Murray–Darling Basin 
1.1 The Murray–Darling Basin (the Basin) is the catchment for the Murray 
and Darling  rivers  and  their  tributaries.  It  contains Australia’s  three  longest 
rivers—the Darling, the Murray and the Murrumbidgee—as well as nationally 
and  internationally  significant  environmental  assets,  such  as  wetlands, 
billabongs and  floodplains. Extending  from north of Roma  in Queensland  to 
Goolwa  in  South Australia,  the  Basin  includes  three‐quarters  of New  South 
Wales  and  half  of  Victoria.  In  total  there  are  23  river  valleys  in  the  Basin, 
covering  over  one million  square  kilometres,  or  14  per  cent  of  Australia.31 
Water  from  the  Basin  directly  supports  three  million  Australians32,  and  an 
agricultural  industry  worth  more  than  $9 billion  per  year.33  Irrigated 
agriculture  accounts  for  over  80 per cent  of  the  Basin’s  consumptive  water 
use.34  
1.2 Through  a  combination  of  drought  and  flood,  emerging  changes  in 
climate, population growth and the  impact of past water allocation decisions, 
the  Basin’s  communities,  industries  and  natural  environment  are  under 
strain.35 In response, recent Australian Governments have increased their focus 
on improving water management practices across the Basin. During the period 
                                                     
31  Murray–Darling Basin Authority, About the Basin, 2008, available from 
<http://www.mdba.gov.au/explore-the-basin/about-the-basin> [accessed on 15 February 2013]. 
32  MDBA, Managing the Murray–Darling Basin, 2012, available from <http://www.mdba.gov.au/basin 
_plan/concept-statement/managing-the-basin> [accessed on 15 February 2013]. 
33  Department of the Environment, Murray–Darling Basin website, 2011, available from 
<http://www.environment.gov.au/water/locations/Murray–Darling-basin/index.html> [accessed on 
4 September 2013]. 
34  Australian Bureau of Agricultural and Resource Economics–Bureau of Rural Sciences, Assessing the 
regional impact of the Murray–Darling Basin Plan and the Australian Government’s Water for the Future 
initiative in the Murray–Darling Basin, 2010, available from <http://www.daff.gov.au/__data/assets/ 
pdf_file/0011/1812971/regional-impact-mdba-2010.pdf> [accessed on 4 September 2013]. 
35  MDBA, Environmental Changes and Issues in the Basin, 2013, available from http://www.mdba.gov.au/ 
about-basin/basin-environment/challenges-issues [accessed 5 November 2013]. 
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between 2007 and 2012, the Water Act 200736 and the Water Amendment Act 2008 
were  introduced and  the Murray–Darling Basin Authority  (MDBA) prepared 
the  Basin  Plan  to manage  the  Basin’s water  resources  in  a  coordinated  and 
sustainable way in collaboration with the community.37 
1.3 In  January 2007,  the  then Prime Minister,  the Hon  John Howard MP, 
introduced the National Plan for Water Security. This plan provided $10 billion 
over a 10‐year period  to  increase agricultural production with  less water use 
while  improving  environmental  outcomes.  This  commitment  to  water 
initiatives  has  progressively  increased,  primarily  through  the  Water  for  the 
Future  Initiative. This  initiative  incorporated  elements of  the  earlier national 
plan and provided an additional $2.9 billion in funding over a 10‐year period 
(2008  to  2018)  towards  a  suite  of  urban  and  rural  policies  and  programs, 
including  funding  for:  water  purchasing;  irrigation  modernisation; 
desalination; recycling; and storm water capture.38 
1.4 A major element of improved water management practice involves the 
limiting  of  water  use  at  environmentally  sustainable  levels  by  determining 
long‐term  average  sustainable  diversion  limits  for  both  surface  water  and 
groundwater resources. These  limits are designed  to better balance  the needs 
of communities, farming and the environment. The Basin Plan sets new long‐
term average sustainable diversion  limits, which are scheduled  to commence 
in 2019.  
1.5 The  Federal  Parliament  has  had  an  ongoing  interest  in  water 
management  and  the  initiatives  established  by  the  Government  to  balance 
water use  and  the  effect of water  restrictions on  communities  located  in  the 
Basin.  In 2008,  the  impact of  the  then proposed Water Amendment Bill 2008 
was examined by the Standing Committee on Rural and Regional Affairs and 
Transport.  The  committee’s  report  supported  the  Bill,  stating  that  it  would 
                                                     
36  The Water Bill 2007 was introduced into Parliament by the then Coalition Government (1996–2007) and 
gave effect to a number of elements of that Government’s National Plan for Water Security. It came into 
effect on 3 March 2008 under the subsequent Labor Government (2007–13). The Labor Government 
was in power during the design of SBCP and the majority of its implementation. Any further references 
to the Government in this report refer to the Labor Government, unless otherwise stated. 
37  After a development period of some four years, that included the release of a Draft Basin Plan in 
November 2011, the Basin Plan was adopted into law by the Australian Parliament on 
22 November 2012. The Basin Plan provides a high-level framework that sets standards for the 
Commonwealth, Basin states and the MDBA to manage the Basin’s water resources.  
38  Department of the Environment, Water for the Future Fact Sheet, 2010, available from 
<http://www.environment.gov.au/water/publications/action/pubs/water-for-the-future.pdf> [accessed 
31 August 2013]. 
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36  The Water Bill 2007 was introduced into Parliament by the then Coalition Government (1996–2007) and 
gave effect to a number of elements of that Government’s National Plan for Water Security. It came into 
effect on 3 March 2008 under the subsequent Labor Government (2007–13). The Labor Government 
was in power during the design of SBCP and the majority of its implementation. Any further references 
to the Government in this report refer to the Labor Government, unless otherwise stated. 
37  After a development period of some four years, that included the release of a Draft Basin Plan in 
November 2011, the Basin Plan was adopted into law by the Australian Parliament on 
22 November 2012. The Basin Plan provides a high-level framework that sets standards for the 
Commonwealth, Basin states and the MDBA to manage the Basin’s water resources.  
38  Department of the Environment, Water for the Future Fact Sheet, 2010, available from 
<http://www.environment.gov.au/water/publications/action/pubs/water-for-the-future.pdf> [accessed 
31 August 2013]. 
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enable  water  resources  in  the  Murray–Darling  Basin  to  be  managed  in  the 
national interest, optimising environmental, economic and social outcomes.39 A 
minority report  from  this  inquiry, by  the Australian Greens and endorsed by 
the  Independent  Senator  for  South  Australia,  Senator Nicholas Xenophon, 
recommended  that  community planning be made  a priority, with  incentives 
and  support  provided  to  communities  to  assist  them  in  creating  plans  that 
integrate infrastructure investment, water sales and structural adjustment.40 
1.6 Senator  Xenophon  subsequently  promoted  the  importance  of 
government  support  for  communities  in  the  Murray–Darling  Basin  and 
negotiated an agreement with the then Government for additional funding  in 
return for his support for its stimulus measure—the Nation Building and Jobs 
Plan—in early 2009. As a part of this agreement, the Government committed to 
provide $200 million  in  funding  for a program  initially  titled Local Plans  for a 
Future with Less Water. This program was to provide: 
$200 million from Water for the Future in grants for Local Municipalities in the 
Murray–Darling Basin—to assist them in planning for a future with less water, 
and associated local water saving initiatives. 
1.7 The Department of the Environment41 (Environment) commenced work 
on implementing the $200 million program, now titled the Strengthening Basin 
Communities Program (SBCP), to assist communities to plan for a future with 
less water,  and develop water  saving  initiatives  to  support  these plans. The 
SBCP is part of the $5.8 billion Sustainable Rural Water Use and Infrastructure 
Program, which is the largest component of the Water for the Future Initiative.  
   
                                                     
39  Standing Committee on Rural and Regional Affairs and Transport, Water Amendment Bill 
2008, available from <http://www.aph.gov.au/Parliamentary_Business/Committees/Senate/Rural_and_ 
Regional_Affairs_and_Transport/Completed%20inquiries/2008-10/water_amendment/report/index> 
[accessed 11 June 2013], p. 16. 
40  ibid., p. 42. 
41  In September 2013, the Department of Sustainability, Environment, Water, Population and Communities 
(DSEWPaC) became the Department of the Environment as a part of changed administrative 
arrangements. 
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Strengthening Basin Communities Program 
1.8 The objective of the SBCP is to: 
Assist local government bodies in the Murray–Darling Basin to better plan for 
climate  change  and  identify  local  water  efficiency  measures  that  meet  the 
needs of communities now and into the future. 
1.9 The  SBCP  was  implemented  through  two  separate  components:  the 
Planning  Component  and  the  Water  Saving  Initiatives  Component.  The 
Planning Component  had  an  initial  allocation  of  $20 million  and  the Water 
Saving Initiatives Component was allocated the remaining $180 million. 
Program components 
Planning Component 
1.10 The  Planning  Component  provided  grants  for  local  government 
authorities  in  the  Basin  to  assess  the  risks  and  implications  associated with 
climate change, with a focus on water availability, and to either review existing 
plans or develop new plans to take account of these risks and implications. The 
objective of the Planning Component was to: 
Support  local  governments  prepare  or  update  plans  and  business  cases  for 
adaptation  initiatives,  for  example,  water  savings  measures  which  may  be 
eligible  for  funding  under  the  Water  Saving  Initiatives  Component  of  the 
SBCP.42  
Water Saving Initiatives Component 
1.11 The  Water  Saving  Initiatives  Component  was  designed  to  support 
projects to improve urban water security through water saving initiatives that 
reduce demand on potable43 supplies in the Basin by: 
 reducing water loss in distribution systems; 
 reducing potable water use; and/or 
 providing ‘fit for purpose’ water that can replace potable water.44  
                                                     
42  Department of the Environment, Planning Component Round 2, Implementation and Funding 
Guidelines, April 2010, p. 4. 
43  Potable water is water that is safe for human consumption and domestic purposes. 
44  Department of the Environment, Water Saving Initiatives Component Round 2, Implementation and 
Funding Guidelines, July 2010, p. 5. 
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The Water Saving  Initiatives Component was accessible  to  local government 
authorities and water utilities in the Basin. 
Administrative arrangements 
1.12 The  SBCP  is  administered  by  Environment,  a  role  that  involves 
engaging  with  stakeholders  and  potential  applicants,  designing  and 
implementing  a  grant  assessment  and  selection  process,  and  managing 
subsequent funding agreements. The department has conducted two separate 
funding  rounds  for  each  component,  with  separate  program  guidelines 
prepared for each component and each funding round.  
1.13 The application period for the Water Saving Initiatives Component was 
initially  planned  to  open  after  the  Planning  Component  to  allow  local 
government authorities  to capitalise on the outcomes of planning activities to 
inform  the  development  of  water  saving  initiatives  projects.  However,  the 
Water Saving  Initiatives Component Round 1 application period commenced 
before  the  announcement  of  successful  Planning Component Round 1  grant 
applications due to a delay in finalising the assessment process. In some cases, 
Planning  Component  Round 1  projects  had  not  been  completed  before  the 
application  period  for  Water  Saving  Initiatives  Component  Round 2  had 
closed. As a consequence, there was limited opportunity for applicants to use 
the outcomes of their funded planning projects  to  inform the development of 
water  savings projects. Table 1.1  (on  the  following page) provides a  timeline 
for the SBCP funding rounds. 
1.14 The  department  received  39  applications  for  Planning  Component 
Round 1, and 35  for Planning Component Round 2. Twenty‐two applications 
were  received  for Water  Saving  Initiatives Round 1  and  37  for Round  2. All 
applications were  to be  assessed  for  eligibility by departmental officers. The 
assessment against merit  and prioritisation  criteria45 was also undertaken by 
departmental officers, with external technical assistance obtained for the Water 
Saving  Initiatives  Component.  During  Round 1  (both  components),  the 
Minister for Climate Change and Water held decision‐making responsibilities 
for  the  SBCP.  On  14 September 2010,  the  Minister  for  Sustainability, 
Environment,  Water,  Population  and  Communities  assumed  the  role  of 
                                                     
45  Eligible Planning Component projects were assessed for merit against prioritisation criteria. Eligible 
Water Saving Initiatives Component projects were assessed against merit criteria. 
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decision‐maker.  This  period  covered  the  approval  of  grant  recipients  for 
Round 2 of both program components. 
Table 1.1: Program timeline 
Milestone Date 
SBCP launched  26 June 2009 
Planning Component Round 1 applications opened 26 June 2009 
Planning Component Round 1 applications closed 21 August 2009 
Water Saving Initiatives Component Round 1 applications opened 2 September 2009 
Water Saving Initiatives Component Round 1 applications closed 6 November 2009 
Planning Component Round 1 announcement of grant offers 27 November 2009 
Planning Component Round 1 projects due for completion within 24 months of approval  
Water Saving Initiatives Component Round 1 announcement of 
grant offers 1 March 2010 
Planning Component Round 2 applications opened 14 April 2010 
Planning Component Round 2 applications closed 11 June 2010 
Water Saving Initiatives Component Round 2 applications opened 20 July 2010 
Water Saving Initiatives Component Round 2 applications closed 30 September 2010(1) 
Planning Component Round 2 announcement of grant offers 10 November 2010 
Water Saving Initiatives Component Round 2 announcement of 
grant offers 24 February 2011 
Planning Component Round 2 projects due for completion 30 June 2012 
Water Saving Initiatives Component Round 1 projects due for 
completion 30 June 2012 
Water Saving Initiatives Component Round 2 projects due for 
completion 30 June 2013 
Source: Departmental information. 
Note 1:  The closing date for applications was extended from 17 September 2010 to 30 September 2010 
due to floods affecting potential applicants. 
Funding allocations 
1.15 The department received 133 applications across both components and 
rounds  of  the  SBCP.  Of  these,  99 applications  were  recommended  to  the 
relevant  Minister  for  funding.  The  recommended  applications  involved 
109 local government authorities  (including where part of a  consortium) and 
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two water utilities.46 The Ministers approved 75 projects and gave in‐principle 
approval  to an additional 24 projects,  to a  total of $81.7 million  ($19.3 million 
under  the  Planning  Component  and  $62.4 million  under  the  Water  Saving 
Initiatives Component). However,  five applicants did  not  enter  into  funding 
agreements  with  the  Commonwealth.  As  at  October  2013,  94 funding 
agreements to the value of $71.2 million had been signed ($19.3 million under 
the Planning Component and $51.9 million under the Water Saving Initiatives 
Component).  Table  1.2  provides  a  summary  of  the  number  of  applications, 
funding offers and the status of projects.  
Table 1.2: Grant summary (as at October 2013) 
 Planning 
Component 
Round 1 
Planning 
Component 
Round 2  
Water Saving 
Initiatives 
Component 
Round 1 
Water Saving 
Initiatives 
Component 
Round 2 
Total 
Grant 
Applications 
39 35 22 37 133 
Funding  
Offers 
37 26 12 24 99 
Offer  
Declined 
0 1 0 4 5 
Projects In 
Progress 
0 0 2 16 18 
Projects 
Completed 
35 24 10 3 72 
Projects 
Terminated 
2 1 0 1 4 
Source: Departmental information. 
1.16 Under  the Planning Component,  funding was provided  for a range of 
activities  including: plans  to  secure  alternative water  supplies  for  recreation 
reserves and other community green spaces; studies into the impact of climate 
change on  the  socio‐economic  security of an area; a platypus awareness and 
conservation  plan;  and  groundwater  modelling.  These  grants  ranged  from 
$18 570 to $800 000, with the median being $200 000. Projects funded under the 
Water Saving Initiatives Component included: water and/or effluent recycling 
and  reuse  plants;  pipeline  replacement;  and  stormwater  harvesting  projects. 
These  grants  ranged  from  $24 500  to  $9 270 000,  with  the  median  being 
$891 000. 
                                                     
46  Sixty-five local government authorities or water utilities received one grant, while 37 local government 
authorities received two grants and nine received three grants. 
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1.17 In  August  2012,  the  Australian  Government  decided  to  transfer 
$100 million  from  the  SBCP  to  the  then  Department  of  Regional  Australia, 
Local Government, Arts and Sport to fund the Murray–Darling Basin Regional 
Economic Diversification Program. The allocation of the remaining funding is 
yet to be determined. 
Grant administration framework and guidance 
1.18 Australian  Government  grant  programs  involve  the  expenditure  of 
public money and are subject  to applicable  financial management  legislation. 
For  the  implementation  of  the  SBCP,  the  Financial  Management  and 
Accountability  Act 1997  (FMA  Act)  provided  the  framework  for  the  proper 
management  of  public  money,  which  includes  requirements  governing  the 
process by which decisions are made about whether public money should be 
spent on individual grants.  
1.19 The  Government  introduced  a  new  legislative  policy  framework  for 
grants administration on 1 July 2009.47 This framework had a particular  focus 
on  the  establishment  of  transparent  and  accountable  decision‐making 
processes for the awarding of grants, and included new specific requirements 
under  the  financial  management  framework  in  relation  to  grants 
administration  and  the  Commonwealth  Grant  Guidelines  (CGGs).  The 
Government  issued  a  new  version  of  the  CGGs  in  June  2013.48  Officials 
performing  grants  administration  duties  must  act  in  accordance  with  the 
CGGs. 
1.20 The  following  seven  key  principles  for  grant  administration  were 
established  in the CGGs: robust planning and design; an outcomes orientation; 
proportionality;  collaboration  and partnership; governance  and  accountability; 
probity and transparency; and achieving value with public money.49 Further, the 
CGGs  state  that unless  specifically agreed otherwise,  competitive, merit‐based 
selection  processes  should  be  used,  based  upon  clearly‐defined  selection 
                                                     
47  The new framework followed a number of earlier reforms, including interim measures announced in 
December 2007, and revised Finance Minister’s Instructions in January 2009. Programs already in 
existence when the new grants policy framework was introduced on 1 July 2009 were not exempt from 
that framework, including the mandatory requirement that agencies must ensure that grant guidelines 
and related operational guidance are in accordance with the CGGs. The ANAO has used the CGGs that 
were current at the time SBCP activities were undertaken. In general, this was the 2009 edition. 
48  Department of Finance, Commonwealth Grant Guidelines (2nd Edition), June 2013, Canberra. This 
audit refers to the 2009 CGGs.  
49  Department of Finance, Commonwealth Grant Guidelines: Policies and Principles for Grants 
Administration, July 2009, Canberra, p. 14. 
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December 2007, and revised Finance Minister’s Instructions in January 2009. Programs already in 
existence when the new grants policy framework was introduced on 1 July 2009 were not exempt from 
that framework, including the mandatory requirement that agencies must ensure that grant guidelines 
and related operational guidance are in accordance with the CGGs. The ANAO has used the CGGs that 
were current at the time SBCP activities were undertaken. In general, this was the 2009 edition. 
48  Department of Finance, Commonwealth Grant Guidelines (2nd Edition), June 2013, Canberra. This 
audit refers to the 2009 CGGs.  
49  Department of Finance, Commonwealth Grant Guidelines: Policies and Principles for Grants 
Administration, July 2009, Canberra, p. 14. 
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criteria.50  Among  other  things,  the  CGGs  also  elaborate  on  accountability 
requirements.51 
1.21 Prior to the Finance Minister’s Instructions and the CGGs, the ANAO’s 
better practice guides on grants administration have been available since 1997. 
The  ANAO’s  current  Implementing  Better  Practice  Grants  Administration 
guide was published in December 2013.52 
Audit objective, criteria, scope and methodology 
1.22 The  objective  of  the  audit  was  to  assess  the  effectiveness  of  the 
Department  of  the Environment’s  administration  of  the  Strengthening Basin 
Communities Program. 
Criteria 
1.23 To  form a conclusion against  this audit objective,  the ANAO adopted 
the following high‐level criteria: 
 the program design reflected the policy intention; 
 sound  administration  arrangements  were  put  in  place  to  support  its 
implementation;  
 the  assessment  and  selection  process  was  sound  and  provided 
Ministers with sufficient information to support their decisions; 
 funding agreements were effectively negotiated and managed; and  
 progress against the program’s objectives was monitored and reported.  
Scope 
1.24 This  audit  did  not  examine  other  programs  within  the  Sustainable 
Rural  Water  Use  and  Infrastructure  Program  or  the  Water  for  the  Future 
Initiative. 
   
                                                     
50  ibid., p. 29. 
51  ibid., p. 25. 
52  ANAO Better Practice Guide—Implementing Better Practice Grants Administration, December 2013, 
Canberra. 
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Audit methodology 
1.25 In  undertaking  the  audit,  the  ANAO:  reviewed  all  SBCP  grant 
applications, assessment documentation, funding agreements and reports; met 
with  departmental  officers  and  key  stakeholders,  including  potential  grant 
applicants;  surveyed  all  local  government  authorities  in  the  Basin  to  obtain 
their views on the program; and visited selected SBCP Water Saving Initiatives 
Component projects. 
1.26 The  audit  was  conducted  in  accordance  with  the  ANAO  Auditing 
Standards at a cost to the ANAO of $399 560. 
Report structure 
1.27 The structure of the report is outlined in Figure 1.1. 
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Figure 1.1: Report structure 
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2. Program Design and Establishment 
This chapter  examines  the design of  the Strengthening Basin Communities Program 
and the establishment of the program by the Department of the Environment. 
Introduction 
2.1 Effective program design supports the achievement of policy outcomes, 
reflects  the  objectives  of  the  program,  and  takes  account  of  the  business 
environment within which the program is to operate as well as the views of the 
program’s stakeholders. The ANAO examined the design and establishment of 
the Strengthening Basin Communities Program (SBCP), including: 
 program planning; 
 stakeholder management; 
 development of program guidelines; and 
 guidance  and  procedures  supporting  the  grants  assessment  and 
selection process. 
Program planning 
2.2 As outlined in Chapter 1, the then Government committed to the broad 
policy  objectives  for  the  SBCP  as  a  part  of  its  agreement  with 
Senator Xenophon  in  February  2009.  Environment  had  already  considered 
aspects  of  the  design  of  the  SBCP,  with  the  early  drafts  of  project  plans 
prepared from November 2008 (the time that the Standing Committee on Rural 
and  Regional  Affairs  and  Transport’s  report  on  the  Water  Amendment  Bill 
2008 was published). While setting an overarching direction  for  the program, 
these documents  also  focussed  specifically  on design  aspects  that  supported 
the  creation  or  revision  of  community‐based  plans—this would  become  the 
Planning Component of the SBCP.  
2.3 As  the SBCP project plans evolved,  the department proposed  that  the 
program comprise two components, with funding of $20 million for a Planning 
Component and $180 million for a Water Saving Initiatives Component. 
2.4 Early project plans demonstrate that the department considered a range 
of delivery options  for  the Planning Component,  including providing grants 
on a competitive basis or at a set amount determined either by population or 
geographical  area.  As  the  design  of  the  Planning  Component  evolved,  the 
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required funding was calculated based on an estimate that 80 eligible councils 
(approximately half of the 162 potential applicants) would apply for funding of 
$250 000 each on a non‐competitive basis (see Figure 2.1 on the following page 
for a map illustrating potential SBCP Planning Component applicants). At this 
point, the component was to be delivered in a single round.53 The department 
considered,  from  its  inception,  that  the Planning Component was  likely  to be 
undersubscribed.  The  provision  of  the  Water  Saving  Initiatives  Component 
funding  across  two  rounds,  both  of  which  would  have  a  funding  pool  of 
approximately $90 million, has remained unchanged from the program’s initial 
design.  
2.5 Departmental records indicate that an initial project plan was endorsed 
by  the  Project  Board54  on  26 March 2009,  however,  the  department  did  not 
retain  evidence  of  the  approved  plan  on  program  files. An  updated  project 
plan was endorsed by the Project Sponsor55 on 16 November 2009. 
2.6 The project plans developed for the SBCP included: information on the 
program’s  policy  objective  and  outcome;  an  evaluation  methodology; 
governance  structures; program  resources;  and  an  implementation  schedule. 
The  attachments  to  the plans  included  an  assessment  of program‐level  risks 
and stakeholder needs. Revisions  to  the project plan occurred over  the  life of 
the  program  to  take  into  account  various  changes  to  the  governance  and 
implementation arrangements.  
2.7 Early  identification  of  the  program’s  objectives  and  evaluation 
methodology  provided  a  sound  basis  on  which  to  determine  performance 
indicators and include relevant reporting requirements in funding agreements. 
In  addition,  the ongoing development  and  refinement of  the plan over  time 
positioned the department to respond to changes in the delivery environment 
over the course of program implementation.  
                                                     
53  The addition of a second Planning Component round was initiated at the Minister’s request (see 
paragraph 2.14). 
54  The Project Board provided high-level governance and decision making as required in relation to the 
SBCP, including reviewing significant decisions before their submission to the Minister. A more detailed 
discussion of program oversight is provided in Chapter 3. 
55  The Project Sponsor provided program level governance and decision making as required in relation to 
the SBCP, including management of significant project issues. A more detailed discussion of program 
oversight is provided in Chapter 3. 
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Figure 2.1: The Murray–Darling Basin boundary overlaid with 162 local 
government boundaries 
 
Source: Department of the Environment, ‘Map showing the Murray–Darling Basin boundary overlaid with 
local government boundaries’, available from <http://www.environment.gov.au/water/programs/ 
basin-communities/images/mdb-local-govt-areas.gif> [accessed 24 June 2013]. 
Note: See Appendix 2 for legend. 
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Stakeholder engagement 
2.8 As  a part of  its design  and planning work, Environment  identified  a 
range  of potential  SBCP  stakeholders.  Information  on  stakeholders  gathered 
during  the  early  stages  of  the program was  consolidated  into  a  Stakeholder 
Assessment, which formed an attachment to the March 2009 project plan. The 
assessment consisted of (for each identified stakeholder) an appraisal of: 
 perceived interest and influence; 
 needs and concerns; and  
 actions  required  of  the  department  to  monitor  the  relationship  and 
manage communications.  
2.9 Over  the  course  of  program  implementation,  the  Stakeholder 
Assessment  was  expanded  to  create  a  Stakeholder  Management  Plan.  This 
plan provided  additional  and more detailed  information  in  relation  to: how 
each  stakeholder  could  impact  the  program  or  be  affected  by  it;  the 
information  that  needed  to  be  communicated  to  stakeholders;  methods  for 
communication;  and  an  assignment  of  responsibility  for  specific  tasks.  A 
Communications  Plan,  based  on  the  Stakeholder  Management  Plan,  was 
developed in May 2010.  
2.10 The  department  initially  developed  and  subsequently  refined  its 
assessment  of  SBCP  stakeholder  communication  needs  over  the  course  of 
implementing  the  program.  The  identification  and  ongoing  management  of 
stakeholder needs provided the foundation for the program’s communication 
strategy.  The  department  subsequently  promoted  the  program  and  the 
opening of applications  for both  components and  rounds on  its website and 
through print advertisements in national and rural media.  In addition to these 
activities,  potential  applicants  for  Round 2  of  the  Water  Saving  Initiatives 
Component were  emailed  by  the  department  to  notify  them  of  the  funding 
opportunity. In those cases where the department did not receive a response, it 
followed up with telephone calls. 
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Stakeholder feedback  
2.11 The ANAO sought feedback from potential SBCP applicants regarding 
the  appropriateness  of  communications  from  the  department.  In  a  survey 
released  to  161  potential  SBCP  applicants56,  84  per  cent  (36  of  the 
43 respondents)  stated  that  they were  aware of  the opportunity  to  apply  for 
funding under  the program. Further, survey  respondents generally provided 
positive  feedback  on  the  quality  of  communication  between  the department 
and  their  organisation.57  Only  six  respondents  rated  the  department’s 
communications at less than three out of five.  
Development of program guidelines 
2.12 Environment developed  the  four  SBCP program  implementation  and 
funding guidelines (program guidelines) as part of the program design process 
for each component and round. The development of the program’s guidelines 
was undertaken as two separate processes: the Planning Component program 
guidelines  were  prioritised  for  earlier  release,  while  the  Water  Saving 
Initiatives Component program guidelines were developed in parallel with the 
competitive grants element of the National Water Security Plan for Cities and 
Towns Program (this matter is discussed in more detail at paragraph 2.18).58 
Planning Component program guidelines 
2.13 In April 2009,  the department  sought comment on  the draft Planning 
Component program guidelines  from  relevant government  agencies  and  the 
Australian Local Government Association. While  the  feedback obtained  from 
these  stakeholders  was  generally  positive,  minor  changes  were  made, 
including more detailed advice on  the application of  the Goods and Services 
Tax to grant funding.  
                                                     
56  The survey was released to all potential applicants for whom the department was able to provide current 
contact details. 
57  In the ANAO’s survey, respondents had the opportunity to provide responses across all components 
and rounds, to reflect the possibility that they had participated in more than one round or component, or 
had exposure to different elements of the program. This resulted in the ANAO receiving 112 responses 
from 43 individual respondents rating the department’s communication at key program phases. 
58  The National Water Security Plan for Cities and Towns Program was comprised of: 2007 and 2010 
election commitments; competitive grants; and water and wastewater services in remote (including 
Indigenous) communities. References to the National Water Security Plan for Cities and Towns 
Program in this report relate to the competitive grants element. Department of the Environment, National 
Water Security Plan for Cities and Towns webpages, 2012, available from 
<http://www.environment.gov.au/water/policy-programs/cities-towns/> [accessed 26 April 2013]. 
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2.14 The draft Planning Component program guidelines were provided  to 
the Minister on 4 May 2009. The Minister did not endorse  them at  that  time, 
returning them to the department with a request to consider:  
 prioritising  areas  where  there  had  been  a  proportionally  larger 
reduction  in  water  availability  (including  as  the  result  of  water 
purchases); 
 including the possibility for more than one funding round; 
 referencing climate change in the document’s explanatory text; 
 extending  the  timeframes  for  projects,  given  the  possibility  of  larger 
projects; and 
 whether the suggested $500 000 cap on project funding was sufficient 
for joint/group projects.  
2.15 Environment  subsequently  reviewed  the  program  guidelines  with 
reference  to  the  Minister’s  comments.  On  8  May  2009,  the  department 
provided the Minister with revised program guidelines that allowed for more 
flexibility  and  clarity  in  line  with  the  issues  raised,  with  one  exception.  In 
relation to the Minister’s comment regarding prioritising specific areas within 
the Basin, the department advised that to prioritise areas based on the effect of 
government reforms would likely result in increased calls for broad structural 
adjustment programs. 
2.16 The  then  Minister  for  Climate  Change  and  Water  approved  the 
Planning  Component  program  guidelines  on  12  May  2009,  with  the 
Expenditure  Review  Committee  of  Cabinet  (ERC)  providing  approval  on 
3 June 2009 in accordance with CGGs requirements. The Planning Component 
was launched by the Minister and Senator Xenophon on 26 June 2009.  
2.17 There were only minor changes  to  the Planning Component program 
guidelines between funding rounds. While the Planning Component Round 2 
was  launched by  the Minister on 14 April 2010, Ministerial approval  for  the 
program  guidelines  was  provided  to  the  department  two  weeks  later,  on 
29 April 2010. 
Water Saving Initiatives Component program guidelines  
2.18 As  noted  in  paragraph  2.12,  development  of  the  Water  Saving 
Initiatives Component program guidelines was undertaken at the same time as 
that of the National Water Security Plan for Cities and Towns Program (Cities 
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and  Towns  Program).  Although  the  two  sets  of  program  guidelines  were 
initially created separately, the Project Board noted the possible duplication of 
programs as a risk at its April 2009 meeting.  
2.19 In light of the similarities between the programs, it was recommended 
to the Project Board that the Cities and Towns Program and the SBCP have the 
same  ‘water  saving’ objectives and project eligibility. The primary difference 
between  the  two  programs would  be  that  communities within  the Murray–
Darling Basin  could  apply  for  funding under  either program,  but would  be 
advantaged  by  applying  under  the  SBCP  as  there  was  greater  funding 
available and fewer potential applicants.59  
Consultation on program guidelines 
2.20 During  the  development  of  Water  Saving  Initiatives  Component 
program guidelines,  the department  sought  comment  from  the Urban Water 
Stakeholder Reference Panel.60 The panel provided the department with advice 
regarding the variable capabilities of different councils and noted that ‘longer 
range planning, including adaptation to climate change, is necessary’.  
2.21 Consultation on  the program guidelines with departmental staff  from 
the  Cities  and  Towns  Program  also  resulted  in  changes  to  the  guidelines, 
including:  
 a requirement for grant applicants to provide matching funding. It was 
considered that this approach would increase their engagement in each 
project, and would encourage communities to select projects that were 
likely to provide optimal returns; and 
 the establishment of a minimum  funding  threshold  to remove smaller 
projects  that were  less  likely  to provide value  for money  in return  for 
the department’s administration costs. 
2.22 The draft program guidelines were provided to the then Minister who 
forwarded  them  to  the  ERC,  with  the  ERC  approving  the  guidelines  on 
19 August 2009.  The  program  guidelines  for  Round 1  of  the  Water  Saving 
                                                     
59  Communities outside the Basin were not eligible for funding under the SBCP. 
60  This panel of external advisors was established in 2008 to provide the department with perspectives 
and views on emerging issues in urban water and advice on the design and implementation of urban 
water programs for cities and towns. The panel consists of members drawn from diverse fields, 
including the water services industry, water planning and management agencies, consumer advocacy 
and research institutions. 
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and  Towns  Program).  Although  the  two  sets  of  program  guidelines  were 
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the department’s administration costs. 
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59  Communities outside the Basin were not eligible for funding under the SBCP. 
60  This panel of external advisors was established in 2008 to provide the department with perspectives 
and views on emerging issues in urban water and advice on the design and implementation of urban 
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Initiatives  Component  were  released  by  the  Minister  and  the  then 
Parliamentary Secretary for Water on 2 September 2009.  
Round 2 guidelines 
2.23 In  preparation  for  the  conduct  of  Round 2  of  the  Water  Saving 
Initiatives  Component,  the  department  undertook  an  internal  review  of 
program  requirements. There were a number of changes proposed  following 
this review, including: an increase in the maximum funding provided for each 
grant;  an  extension  to  the  timeframe  for  the  program;  an  increase  in  the 
insurance  applicants  would  be  required  to  obtain;  a  decrease  in  the  time 
allocated  for  funding  agreement  negotiations;  and  a  reduction  in  the  co‐
contribution requirement. With regards  to co‐contributions,  it was noted  that 
there was a significant variation in the resources of different local government 
authorities within  the Murray–Darling Basin  and  that  this  requirement may 
have  precluded  smaller  authorities  from  applying  under  the  SBCP  Water 
Saving  Initiatives  Component.  These  proposed  changes  were  considered  by 
the Project Board, which decided against an increase to the maximum size of a 
grant and a reduction in the co‐contribution requirement. The other proposed 
changes were endorsed.  
2.24 The  department  provided  the  then  Minister  with  a  briefing  that 
outlined  the  finalised  changes  that  it  proposed  to  the  guidelines  between 
Round 1 and 2 on 12 July 2010. These guideline changes were accepted by the 
Minister.  The  department  also  sought  and  received  confirmation  from  the 
Department  of  the  Prime  Minister  and  Cabinet  that,  although  there  were 
changes to the program guidelines, these would not require ERC approval. 
2.25 The  original  date  published  in  the  guidelines  for  closure  of  Water 
Saving Initiatives Component Round 2 was 17 September 2010. However, due 
to  flooding  in  the  Basin,  this  deadline was  extended  30  September  2010.  In 
order  to  provide  this  extension,  the  department  sought  approval  from  the 
Department  of  Finance  (Finance)  and  also  contacted  potential  applicants  to 
advise them of this change. 
Appropriateness of the program guidelines 
2.26 The  program  guidelines  established  for  a  granting  activity  should 
provide key  information  for parties considering whether  to participate  in  the 
program.  The  SBCP  program  guidelines  provided  program  information  to 
potential  applicants,  such  as  the:  purpose,  scope,  objective  and  desired 
outcomes  of  the  program;  dates  the  program  was  open  and  closed  to 
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applications;  total available  funding and  limitations on  individual applicants 
and  consortiums;  eligibility  and  merit  assessment  criteria;  and  basic 
information  regarding  funding arrangements  including,  for Round 2 of both 
components,  a  link  to  the  standard  agreement.  However,  the  inclusion  of 
information  on  decision  review  processes  and  additional  information  in 
relation  to eligibility requirements,  the assessment and selection process, and 
funding arrangements would have provided potential applicants with a better 
understanding of the assessment process and how funding agreements would 
be managed. 
Eligibility requirements 
2.27 Program  guidelines  should  clearly  outline  the  threshold  criteria  that 
applications  must  satisfy  to  be  considered  for  funding.  This  promotes 
consistent  assessment  processes  and  helps  to  reduce  frustration  and 
unnecessary  costs  by  assisting  potential  applicants  to  avoid  submitting 
applications that are ineligible or have little chance of success.61 
2.28 The  program  guidelines  for  all  SBCP  components  and  rounds  had 
sections  titled  ‘eligibility’,  ‘applicant  eligibility’  or  ‘project  eligibility’  with  a 
listing  of  requirements.  In  Planning Component Round 1  and Water  Saving 
Initiatives Component Round  2  eligibility  requirements were presented  in  a 
narrative  form,  whereas  in  the  other  components  and  rounds  they  were 
presented  as  a  list.  However,  the  various  guidelines  included  additional 
criteria  or  text  that modified  eligibility  requirements  that were  not  grouped 
with the other eligibility requirements and were not clearly identified as such. 
For example: 
 in Planning Component Round 2 under the heading of ‘eligibility‘, was 
the  following  requirement:  ‘to  be  eligible  for  funding,  an  application 
must  be  submitted  by  a  local  government  or  group  of  local 
governments  located  within  the  Murray–Darling  Basin’.  In  the 
additional explanatory text this requirement was broadened to include 
local  government  bodies  whose  area  intersected  with  the  catchment 
boundary; and 
 in  Water  Saving  Initiatives  Component  Round  2  under  the  heading 
‘eligible  projects’,  was  the  following  requirement:  ‘to  be  eligible  for 
                                                     
61  ANAO Better Practice Guide—Implementing Better Practice Grants Administration, December 2013, 
Canberra. p. 49. 
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61  ANAO Better Practice Guide—Implementing Better Practice Grants Administration, December 2013, 
Canberra. p. 49. 
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funding a project proposal must have  total  costs of at  least $500 000’. 
However,  under  the  heading  ‘period  and  range  of  funding’,  the 
statement  ‘Applicants  are  required  to  contribute  a  minimum  of 
50 per cent  of  the  total  project  value  in  cash’62  adds  a  further 
requirement.  
2.29 The clarity surrounding  the criteria  to be used  to determine eligibility 
for  this program was also adversely affected by  the addition and  removal of 
criteria over  the course of  the SBCP  implementation or  the  reclassification of 
eligibility  criteria.  For  example,  the  timeframe  for  project  completion  in 
Planning  Component  Round 1  was  described  in  the  guidelines  in  a  section 
titled  ‘How  soon  must  the  project  be  completed?’  whereas  it  was  included 
explicitly  as  an  eligibility  requirement  in  Round  2.  The  clarity  and 
transparency of the grant assessment process would have been assisted by all 
eligibility  requirements  being  grouped  and  clearly  identified  as  such  in  the 
program guidelines.  
Assessment and selection process  
2.30 The  assessment  procedures  outlined  in  all  program  guidelines 
provided  for  an  eligibility  assessment  to  be  followed  by  the  ranking  of 
applications against the merit or prioritisation criteria. There was no additional 
information  regarding  how  eligibility  would  be  assessed  or  who  would 
undertake  this  assessment.  The  department  would  then  provide  a 
recommendation to the Minister for the final decision. 
2.31 In  practice,  the  process  followed  in  each  round  and  for  both 
components was more detailed. After undertaking  the  eligibility assessment, 
the department assessed each criterion separately, assigning a score for each of 
up to a maximum of five. It then applied a threshold for each criterion (a score 
of  three or above),  that each applicant would be  required  to meet before  the 
application  could proceed  to  the  ranking  stage. This process  is discussed  in 
more detail in Chapter 4.  
2.32 The use of a threshold is a sound risk mitigation tool where weaknesses 
in one or more criteria are likely to affect the outcomes of the application as a 
whole.  However,  the  use  of  criterion  thresholds  was  not  communicated  to 
applicants  in  the  SBCP  program  guidelines.  Providing  information  on  the 
                                                     
62  Department of the Environment, Strengthening Basin Communities Program–Water Saving Initiatives 
Component Round 2 Implementation and Funding Guidelines, July 2010, p. 8. 
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adoption  of  criteria  thresholds  would  have  better  positioned  potential 
applicants when deciding on whether  it was cost effective  to  invest  time and 
resources in preparing an application where they were not competitive across 
all prioritisation or merit criteria. In the event, 27 projects that the department 
had assessed as being eligible did not receive funding due to their inability to 
meet  the  threshold  requirement. However, none of  these projects achieved a 
higher score than a project that received funding. 
Funding arrangements 
2.33 The  program  guidelines  advised  applicants  that  funding  agreements 
were to be designed using the milestones indicated in the application form and 
that  funding  was  to  be  linked  to  demonstrated  achievement  of  milestones. 
Reporting  arrangements  were  to  be  included  in  funding  agreements  as  a 
separate  schedule. The application  form  for all  rounds of  the SBCP  required 
applicants  to  accept  the  terms  and  conditions  of  the  department’s  standard 
funding  agreement.  Given  this  requirement,  it  would  have  been  helpful  to 
have  provided  a  sample  funding  agreement  with  the  program  guidelines. 
However,  the sample  funding agreement was not made available  to Round 1 
applicants  (both  components). The department  identified and addressed  this 
issue  for  Round 2  (both  components)  by  providing  a  copy  of  the  funding 
agreement on the department’s website. 
2.34 There was also a discrepancy between the program guidelines and the 
funding  agreements  with  regards  to  the  reporting  of  grant  funding.  The 
Round 1  Planning  Component  program  guidelines  stated  that  an 
independently  audited  financial  statement  was  required  at  the  end  of  the 
project.  However,  the  funding  agreements  increased  the  frequency  to  each 
financial year where grant funding had been spent, with a final report required 
before the final payment would be released.  
Stakeholder views on the program guidelines 
2.35 The  ANAO’s  survey  of  potential  applicants  sought  their  views  in 
relation  to  the clarity of  the SBCP program guidelines. Of  the 93 responses  to 
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this question  (from 33  individual  local government authorities),  the majority 
(89) considered the program guidelines to be clear.63 
Assessment guidance and procedures 
Departmental grant administration guidance  
2.36 The  then Department of  the Environment and Water Resources  (now 
the  Department  of  the  Environment)  released  Chief  Executive’s  Instruction 
(CEI) No 4.12 Grants in September 2007, prior to the design of the SBCP.64 The 
instruction sets out the policies governing the administration of grants by the 
department, with guidance on the responsibilities of staff administering grants, 
such as: approvals; payments; preparing and managing  funding agreements; 
and  authorisations.  The  current  version  includes  updated  and  expanded 
information on:  the development of program guidelines  for a grant program; 
the requirements of the Financial Management and Accountability Act 1997; and 
advice to the Minister. 
2.37 In  July  2011,  the  department  issued  additional  guidance  to 
departmental  officers  with  responsibility  for  grants  administration  titled 
‘Establishing  and Administering  a Grant  Program: Guidelines  for Managers 
and Team Members of Grant Programs’.65 These guidelines  form part of  the 
department’s grants administration framework and set out the procedures for 
the  establishment,  administration  and  management  of  a  grant  program. 
Overall, the guidelines, which provide advice covering development of a grant 
program to its closure, establish a sound basis for departmental staff on which 
to administer grant programs.  
                                                     
63  The survey question was: On a scale of 1–5 (1 being poor and 5 being excellent) how clear did you 
think the guideline documents for the SBCP were? Clear guidelines are consistent and comprehensive, 
and provide potential applicants with all the relevant information concerning the program. Four 
respondents ranked the guidelines as less than three.  
64  This instruction has been updated four times over the SBCP’s implementation, in September 2009, 
August 2010, April 2011 and July 2012.  
65  A revised edition was issued on 10 August 2011. While the assessment and selection process of the 
SBCP had been completed by this time, the guidelines also provided information on the management of 
grants once awarded.  
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Program specific evaluation guidelines 
2.38 In  addition  to  the  departmental  guidance  material,  the  department 
created  SBCP  specific  assessment  and  evaluation66  guidelines  for  each 
component  and  round  of  the  program.  The  assessment  and  evaluation 
guidelines  were  finalised  prior  to  the  commencement  of  the  application 
assessment process.  
2.39 All  versions  of  the  assessment  and  evaluation  guidelines  included 
information on: roles and responsibilities of departmental officers involved in 
application  assessment;  the  assessment  methodology;  the  procedures  to 
manage  confidentiality  and  conflicts  of  interest;  and  recordkeeping.  In 
addition,  they  included  assessment  templates,  but  these  varied  between 
components and rounds due to different criteria and assessment processes. 
Probity plan 
2.40 Probity  relates  to  ethical  behaviour,  and  in  relation  to  grants 
administration,  involves  applying  and  complying  with  public  sector  values 
and  duties,  such  as  honesty,  integrity,  impartiality  and  accountability.67  A 
common  approach  to  managing  probity  issues  that  may  arise  from  these 
processes is to develop and document a probity plan. Agencies administering 
grants programs may also choose  to appoint a probity advisor  to oversee  the 
grant assessment process.  
2.41 The  department  engaged  an  external  probity  advisor  on 
21 August 2009, after the application period for the first round of the Planning 
Component closed. The probity advisor was engaged to review: the June 2009 
Planning Component program guidelines (Round 1); the program website; the 
Planning Component Round 1  application  form;  the Application Assessment 
Guidelines;  and  to  confirm  that  there was  no  conflict  between  the  program 
guidelines and the assessment documentation.  
2.42 Overall,  the  probity  advisor  found  that  the  documentation  was 
consistent,  and met  the objectives of  the program  in  a  clear  and  transparent 
manner.  However,  two  potential  issues  were  identified:  a  lack  of  clarity 
                                                     
66  For Planning Component funding rounds, these guidelines were referred to as Assessment Guidelines 
and the guidelines developed for the Water Saving Initiatives Component were referred to as Evaluation 
Guidelines.  
67  Department of Finance, Commonwealth Grant Guidelines: Policies and Principles for Grants 
Administration, July 2009, Canberra, p. 27. 
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grants programs may also choose  to appoint a probity advisor  to oversee  the 
grant assessment process.  
2.41 The  department  engaged  an  external  probity  advisor  on 
21 August 2009, after the application period for the first round of the Planning 
Component closed. The probity advisor was engaged to review: the June 2009 
Planning Component program guidelines (Round 1); the program website; the 
Planning Component Round 1  application  form;  the Application Assessment 
Guidelines;  and  to  confirm  that  there was  no  conflict  between  the  program 
guidelines and the assessment documentation.  
2.42 Overall,  the  probity  advisor  found  that  the  documentation  was 
consistent,  and met  the objectives of  the program  in  a  clear  and  transparent 
manner.  However,  two  potential  issues  were  identified:  a  lack  of  clarity 
                                                     
66  For Planning Component funding rounds, these guidelines were referred to as Assessment Guidelines 
and the guidelines developed for the Water Saving Initiatives Component were referred to as Evaluation 
Guidelines.  
67  Department of Finance, Commonwealth Grant Guidelines: Policies and Principles for Grants 
Administration, July 2009, Canberra, p. 27. 
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regarding whether applications should be provided digitally or  in hard copy; 
and  the application  form not providing adequate space  for applicants  to give 
sufficient detail against each criteria  to allow project assessment. The probity 
advisor also noted a difference between  the second eligibility criterion  in  the 
Application  Assessment  Guidelines  and  the  program  guidelines.  It  was 
recommended that the wording from the program guidelines be used, as these 
were considered to be clearer.  
2.43 The engagement of  the probity advisor, and  the subsequent review of 
program  documentation  after  the  release  of  Planning  Component  Round 1 
program guidelines, meant that the department was unable to  implement the 
changes recommended for  this round. While  these comments were of  limited 
value for Planning Component Round 1, they were applied to future rounds.  
2.44 The  probity  advisor was  subsequently  engaged  to develop  a  Probity 
Plan  for  the  SBCP,  and  review  the  Evaluation  Plan  for  the  Water  Saving 
Initiatives  Component  Round 1.  The  Probity  Plan,  which  applied  to  both 
components  of  the  program,  was  accepted  by  the  department  in 
September 2009.  It  applied  to  the  assessment  and  selection  process  and 
described  the  probity  issues  and  actions  to  be  taken  to  help  to  ensure  the 
integrity of  the process. The plan also provided guidance on:  recordkeeping; 
conflicts  of  interest  management;  confidentiality  procedures;  dealing  with 
potential  and  actual  applicants;  receiving,  recording  and  assessing 
applications;  and  the  expectation  that  all  guidelines  for  the  program would 
comply  with  government  policy  and  be  clear  and  unambiguous.  The  plan 
included a detailed  table of probity  tasks and  steps  to be  completed as each 
activity was performed.  
2.45 While the review of program documentation by the probity advisor did 
not  identify  any  inconsistencies,  the  ANAO  identified  the  following 
inconsistencies  between  the  program  guidelines  and  the  evaluation  and 
assessment guidelines: the program guidelines, for both components, included 
the  addition  of  a  threshold,  a minimum  score  of  three  out  of  five  across  all 
merit  criteria;  for  Water  Saving  Initiatives  Component  assessment,  the 
evaluation  guidelines  included  a  weighting  of  each  criterion  that  was  not 
included  in  the  program  guidelines;  and  for  Water  Saving  Initiatives 
Component  Round  2,  the  evaluation  guidelines  did  not  include  the 
requirement  that  the  applicants’  50  per  cent  contribution  be  in  cash,  a 
requirement that was included in the program guidelines.  
  
ANAO Audit Report No.17 2013–14 
Administration of the Strengthening Basin Communities Program 
 
54 
2.46 In  relation  to  the  weighting  of  criteria,  the  department  decided  to 
follow  the  assessment  process  outlined  in  the  publicly  released  program 
guidelines  and  did  not  weight  the  criteria.  With  regards  to  the  other 
inconsistencies  identified,  the  department  decided  to  follow  the  assessment 
process  outlined  in  the  evaluation  guidelines,  which  was  not  disclosed  to 
potential applicants (see Chapter 4 for further discussion of this issue).  
2.47 The probity advisor was not engaged  to review  the updated program 
guidelines  or  associated  program  documents,  nor  were  they  involved  in 
observing the assessment of applications or in managing conflict of interest in 
the  second  round  of  both  components.  In  many  grant  programs,  probity 
advisors  are  engaged  to  review  the  implementation  of  the  probity  plan, 
including  through  observation  of  the  assessment process  and  outcomes,  but 
this is a matter for decision by departments on a case‐by‐case basis.  
Managing conflicts of interest 
2.48 Environment was aware of the potential for conflicts of interest to arise 
during  the  implementation of  the SBCP. To manage  this risk,  the department 
required all departmental officers involved in the assessment of applications to 
sign a conflict of interest statement.  
2.49 Water Saving Initiatives Component funding rounds applications were 
assessed  by  departmental  staff with  an  externally  sourced  technical  advisor 
joining  the  assessment  panel  in  Round 1.  In  Round  2,  a  panel  of  technical 
advisors sourced from consultant firms provided advice to assist departmental 
officers  in  the  assessment  of  applications  (this  process  is  described  in 
Chapter 4). 
2.50 Prior  to  receiving  applications,  all  external  technical  advisors  were 
required  to  sign  a  conflict  of  interest  statement.  In  Round 1,  this  document 
covered the same statements as the  internal conflict of  interest declaration. In 
Round 2, this statement addressed whether the advisor or their company had 
been  involved  in  the  preparation  of  the  application  or  supporting 
documentation for Round 2 of the Water Saving Initiatives Component of the 
applicant or consortium members. It did not specifically require the consultant 
to disclose  information about any relationship with  the applicant  in previous 
SBCP projects  (Planning Component or Water Saving  Initiatives Component 
Round 1)  or  in  any  other  context.  All  statements  were  signed  before  the 
technical assessors were provided with the applications. 
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2.51 The ANAO’s review of previous SBCP  funding rounds  identified  that 
two  of  the  three  consultant  companies  engaged  to  undertake  assessments 
under Water Saving Initiatives Component Round 2 had also been engaged by 
grant recipients for previous SBCP rounds. Neither of the consultants disclosed 
this  relationship  in  the signed conflict of  interest statements, as  the  form did 
not  specifically  require  them  to  do  so.  Three  technical  assessments  were 
undertaken  by  advisors  that  had  a  prior  commercial  relationship  with  the 
applicant––or  a  consortium  of  which  the  applicant  was  a  part––through 
previous SBCP rounds. 
2.52 The  department  did  not  analyse  available  information  to  determine 
whether  consultants  had  a  relationship  with  applicants  through  the  SBCP, 
although  this  information  was  requested  as  a  part  of  progress  reports  and, 
therefore,  was  held  by  the  department.  Further,  the  department  did  not 
publicise  information  on  the  external  advisors  to  the  assessment  process  to 
allow  applicants  to  identify  any  potential  conflicts  of  interest.  These 
weaknesses  in  oversight  and  management  of  potential  conflicts  of  interest 
adversely  affected  the  probity  of  the  process  and  increased  the  risk  of 
inequitable treatment of applicants.  
Conclusion 
2.53 Environment  designed  the  SBCP  to  reflect  the  policy  parameters 
established by government and developed appropriate arrangements to guide 
program  implementation,  including  project  and  stakeholder  engagement 
plans. 
2.54 The department subsequently published approved program guidelines 
for each component and round of the SBCP. The development of the guidelines 
was  informed  by  consultation  with  internal  and  external  stakeholders, 
including relevant government agencies and the Minister. While the guidelines 
provided a broad range of  information  to applicants,  there was scope  for  the 
department  to  have  more  clearly  defined  the  eligibility  requirements.  In 
addition, the provision of additional information on aspects of the assessment 
and  selection  process,  such  as:  the  requirement  that  applicants  achieve  a 
minimum  score  against  each  criterion during merit  assessment  before  being 
recommended  for  funding;  and  the  department’s  approach  to  managing 
funding agreements, would have enhanced the transparency of the process.  
2.55 Four program evaluation or assessment plans (one for each component 
and  round) were prepared  to guide  the  assessment process. However,  there 
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was a lack of consistency between the evaluation and assessment plans and the 
published program guidelines, which adversely affected the transparency and 
clarity  of  the  assessment  process.  In  several  cases,  departmental  officers 
adopted  assessment  processes  that  were  inconsistent  with  the  published 
program guidelines, such as the minimum score that applicants were required 
to meet for each criterion during merit assessment. Twenty‐seven projects that 
the department had assessed as being eligible did not receive funding because 
they  did  not  meet  these  threshold  requirements.  If  this  information  was 
included  in  the  program  guidelines,  applicants  that  were  not  competitive 
across all criteria may have decided against  investing  resources  in preparing 
an application.  
2.56 In  the  administration  of  a  grants  program,  there  is  an  obligation  on 
administering agencies  to appropriately manage probity  issues,  including  the 
management  of  actual,  potential  or  apparent  conflicts  of  interest.  While  a 
probity plan was prepared and a probity advisor appointed, the department’s 
narrow  view  of  conflict  of  interest  did  not  explore  the  breadth  of  possible 
relationships between applicants and technical assessors. Therefore, there was 
scope  for  the  department  to  have  better  managed  conflicts  of  interest  for 
technical advisers participating in the assessment and selection process. 
  
ANAO Audit Report No.17 2013–14 
Administration of the Strengthening Basin Communities Program 
 
56 
was a lack of consistency between the evaluation and assessment plans and the 
published program guidelines, which adversely affected the transparency and 
clarity  of  the  assessment  process.  In  several  cases,  departmental  officers 
adopted  assessment  processes  that  were  inconsistent  with  the  published 
program guidelines, such as the minimum score that applicants were required 
to meet for each criterion during merit assessment. Twenty‐seven projects that 
the department had assessed as being eligible did not receive funding because 
they  did  not  meet  these  threshold  requirements.  If  this  information  was 
included  in  the  program  guidelines,  applicants  that  were  not  competitive 
across all criteria may have decided against  investing  resources  in preparing 
an application.  
2.56 In  the  administration  of  a  grants  program,  there  is  an  obligation  on 
administering agencies  to appropriately manage probity  issues,  including  the 
management  of  actual,  potential  or  apparent  conflicts  of  interest.  While  a 
probity plan was prepared and a probity advisor appointed, the department’s 
narrow  view  of  conflict  of  interest  did  not  explore  the  breadth  of  possible 
relationships between applicants and technical assessors. Therefore, there was 
scope  for  the  department  to  have  better  managed  conflicts  of  interest  for 
technical advisers participating in the assessment and selection process. 
 
 
ANAO Audit Report No.17 2013–14 
Administration of the Strengthening Basin Communities Program 
 
57 
3. Governance Arrangements 
This chapter examines the governance arrangements established for the Strengthening 
Basin Communities Program.  
Introduction 
3.1 Governance  refers  to  the practices, policies and procedures, exercised 
by an agency’s executive,  that provide  strategic direction and help  to ensure 
objectives are achieved, risks are managed and resources are used responsibly. 
The ANAO examined Environment’s governance arrangements for the SBCP, 
including:  
 administration and oversight arrangements;  
 program risk assessment; and 
 performance monitoring and reporting.  
Administration and oversight arrangements 
3.2 Broadly,  the  governance  roles  and  responsibilities  for  the  SBCP 
included a:  
 Project  Board,  with  high  level  governance  and  decision  making 
responsibilities  for  this and other programs managed within  the same 
Group (the Water Group);  
 Project Sponsor, at  the Assistant Secretary  level, who was  responsible 
for program level governance; and  
 Project Manager who was responsible for project level governance and 
decision making, and day‐to‐day administration of the program.  
3.3 As  SBCP was delivered within  the  governance  structures  established 
for  the Sustainable Rural Water Use and  Infrastructure Program  (SRWUIP)68, 
there  was  also  a  role  for  the  SRWUIP  Program  to  provide  strategic 
management,  including oversight of  the budget, parliamentary briefings and 
                                                     
68  The SBCP contributes to a larger government initiative, the Water for the Future Initiative. Within this 
broader initiative, the SBCP is a sub-program of the SRWUIP. SRWUIP comprises over 40 different 
projects, programs and policy announcements ranging in size from $1.2 million to $1 billion. 
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external  communications  and  broader  program  level  risk  management  (see 
Appendix 4 for the governance structure of the program). 
3.4 The  oversight  arrangements  for  the  program  were  underpinned  by 
regular  reporting  and  the  involvement  of  senior  officers  at  key  stages  of 
implementation, for example the review of funding recommendations prior to 
provision  to  the decision‐maker. Overall,  the arrangements developed by  the 
department for the program provided appropriate oversight of the design and 
implementation  of  the  program.  There  was  scope,  however,  for  greater 
involvement of  the Project Board69  in  some program decisions. For  example, 
program records did not  indicate that the Board was advised of the adoption 
of  in‐principle  funding  recommendations  and  the  staged  activation  of  four 
funding  agreements  prior  to  their  submission  to  the  Minister.  As  a 
consequence,  it was not well placed  to assess  the  impact of  these approaches 
on the implementation of the program.70 
Risk management 
Program risks 
3.5 An  important  aspect of program governance  is  the  identification  and 
assessment  of  risks  that  may  adversely  affect  program  delivery,  and  the 
development of mitigation strategies to address identified risks. The SBCP risk 
assessment was  initially prepared  in March 2009, with  the program receiving 
an overall risk rating of medium. While this assessment outlined eight risks, it 
did not include a risk rating or mitigation strategy for the individual risks.  
3.6 In October 2009, the risk assessment was reviewed, with the number of 
risks  reduced  to  four.  The  revised  assessment  incorporated  risk  ratings  and 
risk controls,  including an assessment of  their adequacy. The risk assessment 
remained relatively stable over the  life of the program, with further revisions 
undertaken in February 2011 (to take into account the lower than expected take 
up  of  grants)  and  in  May  2011  (to  include  an  additional  risk  of  death  or 
permanent  injury  to  program  participant/grant  recipient  or  a  third  party 
attributable  to the program). As at December 2013, the overall risk profile for 
                                                     
69  The Project Board was responsible for providing high level governance and decision making, including 
reviewing significant decisions before their submission to the Minister. 
70  These two issues related to Water Saving Initiatives Component Round 2 and are discussed further in 
paragraphs 4.53 and 5.13. 
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the SBCP has been assessed by the department as ‘medium’. Coverage of risk 
was a standing inclusion in the Project Board monthly report. 
Project risks 
3.7 Environment also monitors the risks to the delivery of funded projects. 
The  Program  Director  receives  weekly  reports  that  are  focused  at  a  project 
level, providing a traffic light and risk status of each project as being either: 
 ‘on track’—all progress reports from the recipient are up to date; 
 ‘project needs to be closely monitored’— some reports are outstanding; 
or 
 ‘project needs specific and immediate interventions’. 
3.8 The department  informed  the ANAO  that  the  risk  status  recorded  in 
these  reports was based on  each project officer’s opinion of  the  risk  level of 
each project. Officers were not provided with written guidance on completing 
these  risk assessments,  in particular whether  the  risk  related  to  the: project’s 
current progress; likelihood of the project being completed on time; or project’s 
likely outcomes against the requirements set out in the funding agreement.  
3.9 To  determine  the  integrity  of  the  risk  rating  system,  the  ANAO 
reviewed  the status of each project and  its subsequent risk  rating. While risk 
ratings  were  likely  to  increase  where  projects  were  behind  schedule, 
departmental  records  did  not  outline  any  consistently  applied  criteria  to 
determine  increases  in risk ratings. The absence of guidance or a moderation 
process  increases  the risk of  inconsistent assessment,  treatment and reporting 
of project risks.  
3.10 The ANAO’s testing also identified a number of errors in the summary 
information  included  in  performance  reports.  In  some  reports,  the  overall 
percentage  for projects  ‘on  track’  included not only projects marked as being 
‘on  track,’  but  also  projects  that  had  been  completed  and  terminated.  In 
addition,  there  were  a  number  of  instances  where  information  was  not 
updated in the reports for several weeks.  
Performance monitoring and reporting  
3.11 The  ANAO  reviewed  the  department’s  performance  reporting 
framework  in  order  to  assess  whether  it  had  established:  program  and 
component  objectives  that  reflected  the  policy  underpinning  the  program; 
relevant  and  appropriate  measures  to  monitor  the  program’s  performance 
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against its objectives (key performance indicators (KPIs) and deliverables); and 
accurate and timely reports.  
Program and component objectives  
3.12 The  outcomes  expected  from  the  SBCP  were  defined  in  the 
correspondence between the Government and Senator Xenophon in 2009. The 
objective outlined in the correspondence was ‘to assist them [local government 
authorities] in planning for a future with less water, and associated local water 
saving initiatives’.  
3.13 The  program  guidelines,  which  were  approved  by  ERC,  provided 
further detail, with the SBCP’s objective described as: 
to assist  local government bodies  in  the Murray–Darling Basin  to better plan 
for climate change and  identify  local water efficiency measures that meet the 
needs of communities now and into the future. 
3.14 The program objective has evolved over the course of implementation. 
In November 2009, the objective outlined in internal departmental documents 
was revised as follows: 
To contribute to Departmental Outcome four71 by providing funding for Local 
Municipalities in the Murray–Darling Basin to assist them in community‐wide 
planning for a future with less water; and to invest in water savings initiatives 
including  cost  effective  water  infrastructure  that  meets  the  needs  of 
communities now and into the future. 
3.15 The  department  has  also  defined  objectives  for  each  separate 
component of the program. While the program and component objectives have 
been reviewed over  time,  they continue  to reflect  the policy  intentions of  the 
Government. 
External performance monitoring and reporting 
Design of performance indicators 
3.16 Under  the  Australian  Government  reporting  framework,  Portfolio 
Budget Statements  (PBS) set out  the budget and performance expectations of 
                                                     
71  Outcome 4: Sustainable Water. DSEWPaC, Annual Report 2011–12, available from 
<http://www.environment.gov.au/about/publications/annual-report/11-12/index.html> [accessed 
25 July 2013].  
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programs  and  reporting  against  these  expectations  is  published  in  annual 
reports.  
3.17 Environment has generally not reported on the SBCP’s deliverables and 
outcomes at  the program  level72, with performance  information on  the SBCP 
consolidated with other programs administered under SRWUIP and reported 
under departmental Outcome 4: Program 4.1 (currently Outcome 4 Sustainable 
Water and Program 4.1 Water Reform). 
3.18 The  reporting  of  the  outcomes  of  the  SBCP  under  Outcome  4  is 
appropriate and it would not generally be expected that a small program, such 
as SBCP, would be reported separately in the PBS. Nevertheless, the outcome, 
KPIs  and  deliverables,  under  which  it  is  reported,  should  align  with  the 
outcomes of the program.  
3.19 While the objective of Program 4.1 has changed a number of times over 
the  implementation of  the SBCP,  it has generally  focused on achieving more 
efficient and  flexible water use, greater security and sustainability, and better 
environmental outcomes. The number and coverage of deliverables and KPIs 
have  also  changed  over  time.  The  deliverables  and  KPIs  established  for 
Program 4.1  relevant  to SBCP  focused on  the measurement of water  savings 
and  use  of  alternative  water  sources.  These  KPIs  did  not  capture  the 
deliverables  from  the Planning Component of  the SBCP, nor did  they  reflect 
the  SBCP  program  parameters,  which  do  not  require  recipients  of  Water 
Saving  Initiatives  Component  grants  to  return  water  entitlements  to  the 
Government or the environment. 
3.20 In 2011–12,  the department modified  the PBS deliverable  for Program 
4.1 to include: 
 funding  communities  and  irrigation  providers  to  update  their  water 
management plans and upgrade on and off farm irrigation; and 
                                                     
72  In the 2009–10 Annual Report, the number of projects and number of local government authorities that 
had received funding under SBCP was specifically reported. Department of Environment, Water, 
Heritage and the Arts, Annual report 2009–10, available from <http://www.environment.gov.au/ 
about/publications/annual-report/09-10/pubs/annual-report09-10.pdfp.199> [accessed 18 August 2013]. 
In 2011–12, the department described its expenditure against Water Smart Australia and the SBCP as 
$56 million in over 120 projects with a case study. It also noted that the Commonwealth’s investment in 
these types of projects since 2005–06 totalled $1.4 billion. DSEWPaC, Annual Report 2011–12, 2012, 
available from <http://www.environment.gov.au/system/files/resources/313a0d8d-99e8-4cf9-990e-
d2e98527a7d6 /files/annual-report-2011-2012.pdf> [accessed 19 August 2013], p. 139. 
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 infrastructure  to  support  efficient  water  management,  with  water 
savings shared between irrigators and the environment. 
3.21 This deliverable more closely aligns with the outcomes of the Planning 
Component, however, it does not reflect that the water saved through projects 
funded  under  the  Water  Saving  Initiatives  Component  of  the  SBCP  was 
generally  retained  by  the  local  government  authority,  rather  than  being 
returned  to  either  irrigators  or  the  environment.  There  is  scope  for 
Environment to more closely align the PBS deliverables with the outcomes of 
subsidiary programs. 
3.22 The department also set targets that would enable the measurement of 
program  achievements  for  Outcome  4.  These  targets  reflected  quantities  of 
‘water saved’ or provided from a ‘new source’, but did not define these terms, 
or outline where  the  saved or new  source water would be allocated  for use. 
While  the  department’s  PBS  does  not  include  SBCP‐specific  KPIs  to  inform 
external  stakeholders  of  program  performance,  a  set  of  indicators  has  been 
established to inform internal stakeholders (discussed later in this chapter). 
Quality and clarity of information reported 
3.23 In  the 2010–11 and 2011–12 annual reports, Environment reported  the 
quantity of water provided  from new sources and saved under Program 4.1. 
These  figures  reflected  the  combined  results  of  a  number  of  SRWUIP 
programs,  including  the  National  Urban  Water  and  Desalination  Plan,  the 
SBCP and the Cities and Towns Program. In 2010–11, background information 
regarding  the programs  that  contributed  to  the  figures was not published  in 
the  annual  report,  and  the  breakdown  of  how  much  water  each  program 
contributed  to  the  total amount was not  reported. The department provided 
additional  details  regarding  the  programs  that  contributed  to  the  total  in  
2011–12, but not the proportion of water contributed by each program.73 
3.24 As previously  stated,  there were no  requirements under  the  SBCP  to 
surrender  or  extinguish water  entitlements  at  the  completion  of  the  funded 
                                                     
73  DSEWPaC, Annual Report 2011–12, 2012, available from <http://www.environment.gov.au/system/files 
/resources/313a0d8d-99e8-4cf9-990e-d2e98527a7d6 /files/annual-report-2011-2012.pdf> [accessed 
19 August 2013], p. 139. 
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73  DSEWPaC, Annual Report 2011–12, 2012, available from <http://www.environment.gov.au/system/files 
/resources/313a0d8d-99e8-4cf9-990e-d2e98527a7d6 /files/annual-report-2011-2012.pdf> [accessed 
19 August 2013], p. 139. 
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projects.74 Recipients were able  to maintain  their water entitlements  for other 
uses  within  their  municipalities,  including  increasing  green  spaces,  which 
would potentially result in additional water use. Therefore, savings or the use 
of  alternative  sources  of  urban  water  as  a  result  of  this  program,  does  not 
contribute to a return of water entitlements to either the Commonwealth or to 
the environment. 
3.25 The ANAO  surveyed  recipients of  the  SBCP Water  Saving  Initiatives 
Component  grants  to  determine  how  the  water  gained  through  funded 
projects would be used. Of  the  respondents  to  the survey  that answered  this 
question, 35 per cent (10) stated that they would keep all or part of their water 
licences/entitlements for future use. 
3.26 The department informed the ANAO that, in the period between Water 
Saving  Initiatives Component  grants  being  approved  and  the  completion  of 
the  project,  the  contribution  from  the  SBCP  to  the  water  savings/use  of 
alternative water sources that was reported in the annual reports was based on 
the estimate by  the grant  recipients of how much water  their projects would 
save once  completed. This  figure was  reviewed during  the grant application 
assessment process by a technical expert to provide additional assurance that it 
was achievable. This estimate was revised at the completion of each project to 
align with a new estimate provided by the grant recipient in the final report. 
3.27 As  a  result  of  this  approach,  the  data  reported  in  the  department’s 
annual  reports are, at best, an  estimate of  the potential of  the  system  (given 
optimal  climatic  conditions),  and  do  not  reflect  the  measurement  of  actual 
water  savings/use  of  alternative  water  sources  achieved  by  the  SBCP.  The 
annual reports do not include a statement indicating that the reported figures 
are  based  on  estimates,  nor  is  there  recognition  that  the  department  is 
including water savings from projects that are yet to be completed.  
3.28 In  the  2011–12  PBS,  Environment  indicated  that,  in  2015,  it  would 
provide  ‘quantitative  and  qualitative  evidence  of  additional  urban  water’ 
delivered as an outcome of projects funded under Program 4.1.75 In the 2011–12 
                                                     
74  Of the programs that contributed to ‘water savings’ or ‘alternative sources of water’, only the Adelaide 
desalination plant was required to return water entitlements to the Australian Government. The 
WaterSmart Australia Program required some grant recipients to share water entitlements with the 
Australian Government, however, none were required to surrender/extinguish water entitlements as a 
requirement of the program.  
75  DSEWPaC, Portfolio Budget Statements 2011–12, available from <http://www.environment.gov.au/ 
about/publications/budget/2011/pubs/pbs-2011-12.pdf> [accessed 19 August 2013], p. 62. 
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Annual Report,  the department  also  stated  that  it  had  collected  appropriate 
data  in 2011–12 and preceding years  to  enable  the provision of  this  report.76 
The  department  has  not,  however,  collected  data  on  whether  SBCP  grant 
recipients have returned water entitlements, nor has it measured the change in 
water use as a result of funded projects. There  is no provision  in the funding 
agreement that requires grant recipients to measure changes in water use after 
the completion of  the  final report. Furthermore,  the  finalisation  letter sent by 
the department  concludes  its  relationship with  the  grant  recipient,  reducing 
the  opportunity  to  request  or  require  additional  data  to  be  provided.  As  a 
consequence,  the  department  is  not  well  placed  to  accurately  measure  and 
quantify whether  the objectives of  the program have been achieved  through 
the funding of SBCP projects.  
Internal Performance Management and Reporting 
3.29 During  the  design  of  the  SBCP,  the  department  developed  the 
following internal program KPIs:  
 take up of planning assistance by local government municipalities; 
 take  up  of  water  infrastructure  grants  and  resulting  water  savings 
estimates versus actual; 
 level  of  community  engagement  by  local  government municipalities; 
and 
 measurement  of  water  savings—variety  of  options  and  different 
approaches adopted. 
3.30 The take up of planning assistance by local government authorities and 
the take up of water infrastructure grants and resulting water savings has been 
calculated  and  included  in  briefings  prepared  by  the  department  since  the 
announcement  of  Planning  Component  Round  2.  However,  the  remaining 
performance measures are yet to be assessed. The department stated that these 
measures would be reported against in the SBCP evaluation, which it indicated 
will be completed in 2014.  
3.31 Environment’s  reporting  to  date  has  focused  on  program 
implementation,  rather  than  the  impact  or  effectiveness  of  the  program. 
                                                     
76  DSEWPaC, Annual Report 2011–12, 2012, available from <http://www.environment.gov.au/ 
system/files/resources/313a0d8d-99e8-4cf9-990e-d2e98527a7d6 /files/annual-report-2011-2012.pdf> 
[accessed 19 August 2013], p. 146. 
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[accessed 19 August 2013], p. 146. 
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Measuring  the effect—positive or negative—that  the program has had on  the 
community would better place  the department  to  inform  the Parliament and 
the public of  the achievements of SBCP objectives. A  similar  conclusion was 
reached  in  an  evaluation  of  the  SBCP’s  overarching  program,  SRWUIP, 
undertaken by an external management advisor in April 2012. The evaluation 
report  noted  that  a  performance  measurement  framework,  which  would 
reliably  and  accurately measure  outcomes, was  absent  at  the  program  level 
and across the whole of SRWUIP. 
3.32 In  response  to  the  external  management  advisor’s  report,  the 
department  agreed  to  establish  a  performance  measurement  framework  to 
accurately  and  reliably  record  performance  data  and  measure  project 
outcomes. Measureable  objectives were  to  be  established  for  each  project  to 
enable monitoring programs  to measure  the achievement of progress against 
objectives. The department has advised that the framework is currently under 
development.  
Conclusion 
3.33 The oversight  arrangements  for  the SBCP provided  a  sound basis on 
which  to  guide  the  design  and  implementation  of  the  program  and  the 
approach  adopted  to  manage  program  and  project  risks  was  generally 
appropriate.  There  was,  however,  scope  for:  increased  involvement  of  the 
Project Board  in  some  implementation decisions,  such as  the adoption of  in‐
principle  funding approvals; and  for  the provision of additional guidance  to 
program  staff  assessing  project  risks––particularly  criteria––to  reduce  the 
potential for inconsistency between assessments and to enhance the reliability 
of reported outcomes. 
3.34 The department has established overarching performance measures for 
the  SBCP  along  with  similar  water  programs  and  reported  on  consolidated 
achievements.  While  the  consolidation  of  performance  measures  is  an 
appropriate approach given the scale of the SBCP, the measures were not well 
aligned  to  the  outcomes  of  the  SBCP  and  the  programs  that  contributed  to 
reported  information  have  not  been  consistently  identified.  The  frequent 
changes to PBS program objectives and key performance  indicators have also 
made  it more difficult  for  stakeholders  to determine  the performance  of  the 
program  over  time.  These  difficulties  are  compounded  by  the  department’s 
reporting of estimated water savings achieved under the SBCP, in some cases 
for projects that were yet to be completed, as opposed to actual achievements 
  
ANAO Audit Report No.17 2013–14 
Administration of the Strengthening Basin Communities Program 
 
66 
from  funded projects. The planned evaluations and reviews of  the SBCP and 
similar water programs  scheduled  for 2014 and 2015  should provide  further 
insights  into  program  achievements,  but  they will  be  challenging  given  the 
limited performance data collected to date.  
Recommendation No.1  
3.35 To  improve  the measurement and reporting of program performance, 
the ANAO recommends that the Department of the Environment: 
 reinforces  the  importance of developing appropriate key performance 
indicators to measure program achievements; and 
 provides sufficient explanatory  information  in performance  reports  to 
enable internal and external stakeholders to accurately assess program 
performance. 
Environment’s response: Agreed
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4. Grant Assessment and Selection 
This  chapter  examines  the  assessment  and  selection  of  applications  for  the 
Strengthening Basin Communities Program. 
Introduction 
4.1 A  key  consideration  in  the  assessment  of  grant  applications  is  the 
equitable and  transparent selection of grant recipients  in accordance with  the 
process  outlined  in  the  program  guidelines  and  assessment  plan.  The 
Strengthening  Basin  Communities  Program’s  (SBCP’s)  two  separate 
components  had  different  eligibility,  merit  or  prioritisation  criteria77  and 
assessment  procedures.  The  ANAO  examined  the  processes  established  by 
Environment to assess and select applications for funding, including the: 
 receipt of applications; 
 eligibility and merit assessment process; 
 advice to the decision maker; 
 advice to the applicants; 
 decision review process; and 
 reporting of grants. 
4.2 Environment’s  process  for  the  assessment  and  selection  of  grant 
recipients is outlined in Figure 4.1. Broadly, this involved departmental officers 
receiving  and  registering  applications  before  completing  an  initial  review  of 
eligibility.  Applications  were  then  provided  to  an  assessment  panel, 
(comprising departmental officers) that completed a supplementary check for 
eligibility  in  addition  to  assessing  the  application  against  the  merit  or 
prioritisation criteria. The Water Saving Initiatives Component Round 1 panel 
also included an external member with a technical background. Water Saving 
Initiatives Component Round 2 assessments were conducted by departmental 
officers  supported  by  technical  advice  provided  by  consultant  firms.  The 
panel’s  recommendations  were  further  reviewed  by  another  departmental 
officer before being forwarded to the Minister for decision.  
                                                     
77  The merit assessment of eligible projects in the Planning Component was undertaken against 
prioritisation criteria. For the Water Saving Initiatives Component, it was undertaken against merit 
criteria. 
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Figure 4.1: Grant recipient assessment and selection process 
 
Source: ANAO analysis of departmental information. 
Note 1:  The assessment panel for Water Saving Initiatives Component Round 1 included an external 
technical advisor. 
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Receipt of applications 
4.3 Environment received 39 applications for Planning Component Round 178 
and 35 for Round 2.  Twenty‐two applications were received for the first funding 
round of the Water Saving Initiatives Component, but this was later reduced to 
21,  as  two  applications  were  merged79  and  37 applications  were  received  for 
Round 2.  
4.4 The department  assigned  a  sequential  number  to  each  application  in 
the  order  that  it  was  received  and  entered  summary  details  for  each 
application into a spreadsheet. This process was used to register the receipt of 
applications for all four rounds of the program.  
Eligibility assessment 
4.5 Eligibility  criteria  are  the  threshold  requirements  that  all applications 
must  fulfil  in order  to be considered  for  funding. As discussed  in Chapter 2, 
the  department’s  decision  not  to  group  all  eligibility  requirements  in  the 
guidelines reduced clarity for both potential applicants and assessors as to the 
requirements  that a project had  to meet  in order  to be considered eligible  for 
funding.  
Planning Component 
4.6 Planning Component Round 1  eligibility  criteria  comprised  applicant 
and project eligibility as set out in Table 4.1. 
                                                     
78  One application was subsequently withdrawn as the applicant had also submitted an application for a 
different project. 
79  This occurred as there were two applications, one from a local government authority and one from a 
local business, for similar projects in the same area. The local government authority assumed 
management of the merged project.  
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Table 4.1: Planning Component eligibility criteria 
Applicant Eligibility Criteria  
Local government bodies in the Murray–Darling Basin may apply for funding. Applicants can be 
either an individual local government, a consortium of local governments, or an established 
regional organisation of councils. A local government can apply for funding either individually or 
as a member of a consortium/regional grouping but not both. 
Local government bodies that intersect with the catchment boundary of the Murray–Darling 
Basin are eligible to apply for assistance under these guidelines. Local government bodies on 
the boundary are encouraged to consider the criteria for prioritising proposals outlined later in 
these guidelines before submitting an application. 
Project Eligibility Criteria 
Funding assistance will be provided to local government bodies to systematically assess the 
risks and implications associated with climate change, with a particular focus on water 
availability, and then review existing plans to take account of these risks and implications. 
Funding will be available for local government to review and update existing plans or develop 
new plans, such as: 
 corporate management and financial plans; 
 community and economic/tourism development plans; 
 development strategies and land use plans; 
 natural resource and environmental plans; 
 infrastructure and asset plans (including water savings plans); or 
 risk assessment and management plans (including climate risk). 
Projects must be based on the best available scientific and economic information and rigorous 
methods, obtained from credible sources and/or appropriately qualified suppliers. 
Projects must be completed within 24 months of approval. 
Source: Department of the Environment, Strengthening Basin Communities Program Planning Component 
Round 1—Implementation and Funding Guidelines. 
Round 1 
4.7 Of  the  38  applicants  assessed  against  the  eligibility  criteria,  one was 
determined by the department to be ineligible as it was not a local government 
body,  consortium  or  regional  grouping  of  local  government  bodies.  The 
remaining  37  applicants were  considered  eligible,  although  some  applicants 
were  required  to  provide  further  project  information  on  matters  such  as 
milestone  timeframes  and  budgets. The department  retained documentation 
relating to the eligibility assessment of 37 of the 38 applicants. The department 
could not locate the file for the remaining applicant.80  
                                                     
80  The department has replaced this file with a temporary file that contains information replicated from 
unofficial digital systems. However, there is no information on the assessment of eligibility or merit on 
the temporary file.  
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4.8 The  department  used  a  ‘preliminary  assessment  sheet’  to  record  its 
assessment  of  each  applicant  and  project  for  eligibility.  Although  the 
preliminary assessment sheet was  retained  for all but one application,  it was 
not  always  signed  or  dated  by  the  departmental  officer  that  completed  the 
assessment.  Eleven  assessment  sheets  (29 per cent)  included  the  signature 
against one of  the eligibility criteria, but  the  ‘completed by’ and  ‘checked by’ 
sections were incomplete. 
4.9 The  technical  assessment  sheet,  primarily  used  to  document  the 
proposed  project’s  merit  assessment  (against  the  prioritisation  criteria),  also 
provided  for  assessment  against  the  eligibility  criteria.  While  all  technical 
assessment sheets were signed by the departmental officer that had completed 
and reviewed the sheets, 12 (32 per cent) did not include an assessment against 
the  eligibility  criteria.  The  absence  of  appropriate  endorsement  of  the 
preliminary  assessment  sheets  and  the  non‐completion  of  eligibility 
assessments  on  a  significant  proportion  of  the  technical  assessment  sheets 
reduces the level of assurance over the eligibility assessment process.  
4.10 Further,  the  approach  adopted  by  the  department  to  assess  the 
eligibility  of  Planning  Component  applications  was  inconsistent  with  the 
processes  established  in  the  program  guidelines.  The  program  guidelines 
divided eligibility into applicant and project eligibility, however, the eligibility 
sheets only provided for an assessment of the applicant eligibility criteria.  No 
assessments of project eligibility were documented.81  
4.11 There were also circumstances where the eligibility requirements were 
applied flexibly, for example, in relation to whether applicants could apply for 
funding individually or as a consortium. While the eligibility criteria explicitly 
precluded  applicants  from  applying  both  individually  and  as  a 
consortium/regional grouping, applications were submitted by individual local 
government  authorities  that  were  also  part  of  a  consortium  in  other 
applications.  For  their  individual  applications  to  remain  eligible,  the 
department required that the local government authorities withdraw from the 
consortium or remain  in  the consortium and provide advice  that  they would 
not benefit financially from that project. This occurred for five projects. 
                                                     
81  In the Evaluation Guidelines, only the applicant eligibility criteria are provided.  
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Round 2 
4.12 The  eligibility  criteria  for Round 2  of  the  Planning Component were 
condensed, and the requirement for projects to be completed by a specific date 
was added as an additional criterion.82  
4.13 The  department  revised  the  Planning  Component  Assessment 
Guidelines  in  June  2010  for  the  second  funding  round  and  improved  its 
processes  and  documentation  for  assessing  eligibility.  These  improvements 
included the implementation of a: 
 ‘receipt of application  summary and  checklist’,  to  record  the  relevant 
details of the application and ensure a consistent process was adopted; 
and 
 revised  ‘project eligibility/suitability checklist’ to be used to determine 
if the application was sufficiently complete to assess and whether it was 
eligible.  It  included  assessment  against  all  applicant  and  project 
eligibility criteria, as outlined in the program guidelines.83  
4.14 In  Planning  Component  Round  2,  the  project  eligibility/suitability 
checklist was  completed,  signed  and  dated  for  the  35  applications  received,  
and  all  applications  were  deemed  eligible.  However,  the  subsequent  merit 
review  also  tested  eligibility  and  reassessed  two  applications  as  being 
ineligible. Despite  this  reassessment,  the advice  to  the decision‐maker  stated 
that these projects were eligible, but did not sufficiently meet the prioritisation 
criteria to be recommended for funding. 
Water Saving Initiatives Component 
Round 1 
4.15 The  eligibility  criteria  for  the  Water  Saving  Initiatives  Component 
Round 1 included: the location of the project; total costs of the project; that the 
project support  the  town’s  long‐term water plans; and a completion date. As 
discussed  previously,  the  program  guidelines  contained  eligibility 
requirements  in addition  to  those  listed  in  the guidelines under  the  relevant 
heading.  
                                                     
82  In Planning Component Round 1, this criterion was that projects be completed within 24 months of 
approval and was included in the text of the guidelines, not in the listing of eligibility requirements. 
83  However, this revised checklist did not include additional requirements which were included in the text of 
the guidelines, but not listed under the heading ‘eligibility’. 
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4.16 The evaluation guidelines for Round 1 included summary and technical 
assessment  templates,  which  were  to  be  used  to  document  the  assessment 
process. These templates were designed to capture all relevant information and 
to support an accountable and transparent process. However, the preliminary 
assessment  and  summary  assessment  sheets  were  not  retained  by  the 
department  for  the  assessment  of  Round 1  applications.  The  technical 
assessment sheets were the only documents retained to evidence the eligibility 
review. These  sheets,  however, were  not  completed  by  each member  of  the 
panel and as a result it is unclear whether all members of the panel assessed a 
project’s eligibility and whether the eligibility assessment occurred separately 
from  the  merit  assessment  process.  Additionally,  some  of  the  technical 
assessment sheets completed  for each application did not clearly  identify  the 
departmental officer that performed the assessment.84 
4.17 Of the 22 applications received for Round 1, five were assessed by the 
department  as  ineligible. One  application was  ineligible  because  the  project 
was not located within the Murray–Darling Basin (Criterion 1). The remaining 
four ineligible projects were assessed as either increasing the net extraction of 
water  from  the  environment, or  seeking  funding  for  standard operating and 
maintenance costs (activities that were classified as ineligible for funding).  
4.18 The  documentation  retained  by  the  department  did  not  clearly 
demonstrate whether the assessment of eligibility for Water Saving Initiatives 
Component applications was a separate process or whether it was undertaken 
in  parallel  with  the  merit  assessment.  However,  all  Round 1  projects  were 
merit assessed irrespective of eligibility. The department informed the ANAO 
that  this  approach  was  adopted  to  avoid  the  assessment  panel  having  to 
reconvene if their eligibility assessments were challenged.  
Round 2  
4.19 Environment received 37 applications for Round 2, with all assessed as 
eligible.  As  in  Round 1,  the  eligibility  assessments  were  undertaken  by 
departmental officers.  
                                                     
84  Each application had four technical assessments completed and retained, with each of the four member 
panel assessing each application. For each application, of the four assessments completed, two were 
not signed by the assessor, nor was the assessor otherwise identified. One assessor signed their 
assessment, however, the signature was illegible and the officer was not otherwise identified. The final 
technical assessment was signed and the officer was identified. 
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4.20 The evaluation guidelines for Round 2 were updated in August 2010.85 
Modifications  to  the  process  implemented  in  Round 2  included  improved 
documentation  processes  through  a  standardised  assessment  document,  the 
‘Project  Eligibility/Suitability  Checklist,’  which  was  retained  by  the 
department. The use of  standardised documents  and  retention of  completed 
documentation enhanced the transparency of the assessment process.  
4.21 There were  several  changes  to  the eligibility and program  criteria  for 
Round 2, including the requirement for the applicant to contribute 50 per cent 
of total project costs moving from under the ‘eligibility’ heading to within the 
guidelines  text, and  the addition of  the requirement,  that  this contribution be 
in cash. However, the requirements outlined in the program guidelines and the 
‘Project Eligibility/Suitability Checklist’ for Round 2 were inconsistent with the 
criteria provided within the evaluation guidelines, particularly with regard to 
the composition and size of  the applicants’ contribution  to  total project costs. 
In Round 2, the program guidelines stipulated that the 50 per cent contribution 
was  to be provided  in cash, and  that  in‐kind support  in addition  to  this was 
expected. The  lack of  consistency between  the evaluation guidelines and  the 
program guidelines, shown in Table 4.2, increased the potential for variations 
in the assessment of applications. 
Table 4.2: Differences in Water Saving Initiatives Component Round 2 
assessment documents 
Document Requirement Audience 
Program guidelines Have total costs of at least $500 000 with the 
minimum Australian Government contribution of 
$250 000 (eligibility requirement) 
General public 
Applicants are required to contribute a minimum of 
50 per cent of the total project value in cash 
(additional requirement) 
Evaluation 
Guidelines 
Proposed project must have costs of at least 
$500 000, with at least a 50 per cent contribution 
provided or obtained by the proponent 
Departmental 
officers 
Project 
Eligibility/Suitability 
Checklist 
Are the costs of the project at least $500 000 Departmental 
officers 
Source: ANAO analysis of departmental information. 
                                                     
85  This was after the call for applications (20 July 2010), but before applications closed in 
September 2010.  
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$250 000 (eligibility requirement) 
General public 
Applicants are required to contribute a minimum of 
50 per cent of the total project value in cash 
(additional requirement) 
Evaluation 
Guidelines 
Proposed project must have costs of at least 
$500 000, with at least a 50 per cent contribution 
provided or obtained by the proponent 
Departmental 
officers 
Project 
Eligibility/Suitability 
Checklist 
Are the costs of the project at least $500 000 Departmental 
officers 
Source: ANAO analysis of departmental information. 
                                                     
85  This was after the call for applications (20 July 2010), but before applications closed in 
September 2010.  
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4.22 In  contrast  to  the  department’s  assessments,  the  ANAO  found  four 
applications  that  did  not meet  the  eligibility  requirement  that  the  applicant 
contribute  at  least  50  per  cent  of  the  total  project  cost.  These  applications 
proceeded  to merit assessment, resulting  in  the department spending $12 709 
on  technical assessments  for projects  that were  ineligible  for  funding.  In any 
event,  although  they were  reported  as  eligible  in  the  Ministerial  brief,  they 
rated poorly in the merit assessment, and were not funded under the program.  
4.23 The department’s amendment of  the  eligibility  requirements between 
rounds  to stipulate  that  the 50 per cent contribution must be  in cash was not 
included  in  the  information provided on  its website regarding the changes to 
criteria  between  rounds.  The  ANAO  found  an  additional  seven  projects 
provided  funding  for  50 per cent  of  the project  costs  through  a mix  of  cash, 
third  party  contributions  and  in‐kind  support.  These  projects  received  in‐
principle  recommendations  for  funding, despite being  ineligible according  to 
the requirements of the program guidelines.86 
Merit assessment of applications  
Assessment panels for merit assessment 
4.24 The merit assessment of both rounds of  the Planning Component was 
undertaken by a panel of departmental officers. The Water Saving  Initiatives 
Component Round 1 merit  assessments were  also  undertaken  by  a  panel  of 
three departmental staff as well as one externally sourced technical advisor (an 
engineer  who  was  a  senior  employee  of  a  utility  company).  The  technical 
advisor was  appointed  as  the  panel  identified  that, without  support,  it  had 
insufficient technical knowledge to undertake the assessments. Because of the 
short  time  frame  between  the  recognition  that  this  knowledge was  required 
and  the  assessment  process  commencing,  the  advisor  was  engaged  by  the 
department  through  a  personal  contact  as  a  ‘professional  favour’.  The 
department  informed  the  ANAO  that  the  advisor  was  not  remunerated  for 
their  work.  For  Round 2  of  the  Water  Saving  Initiatives  Component,  the 
                                                     
86  While all seven applications were recommended and approved for in-principle funding, only six 
accepted the offer of funding.  
  
ANAO Audit Report No.17 2013–14 
Administration of the Strengthening Basin Communities Program 
 
76 
department engaged (through a tender process) a number of consultant firms 
to provide technical advice in relation to the applications.87  
4.25 After  receiving  tender proposals  from  consultant  firms, Environment 
determined that, based on the information provided, no single provider would 
have been able to complete the initial technical assessment of all applications in 
a  timely  manner.  There  was  also  potential  for  firms  to  identify  some 
applications for which they had a conflict of interest. The department sought to 
overcome  these  issues  by  engaging  three  firms.  The  total  cost  of  technical 
assessments was $272 000.88 Individual assessment costs ranged from $2029 to 
$18 143, with two companies providing services at a cost of between $2000 to 
$5000 per assessment, and the other charging between $10 000 and $18 200 per 
assessment. Assessors used a common template, and generated assessments of 
similar  quality,  despite  the  large  variance  in  the  cost  of  assessments  across 
assessors.  Nonetheless,  given  the  constraint  of  a  condensed  timeframe,  the 
department advised that it considered the price differentiation acceptable. The 
quality  of  initial  applications  and  the  subsequent  provision  of  additional 
information  meant  that  some  applications  required  reassessment,  which 
increased the cost of the assessment process.  
4.26 There  is merit  in  the  use  of  technical  expertise  to  assist  in  assessing 
projects, particularly where an agency identifies that the required knowledge is 
not  available  internally.  However,  to  achieve  value  for  money  from  this 
process and  to reduce  the need  for re‐work over multiple submissions of  the 
same  application,  the  role  that  these  assessments  will  play,  and  the 
documentation  needed  to  be  provided  by  applicants  to  facilitate  a  technical 
review, should be identified early in the program design process. 
Assessment of applications for merit 
4.27 Following the eligibility assessment, each application was to be assessed 
for merit. Planning Component applications were assessed against prioritisation 
criteria,  whereas  Water  Saving  Initiatives  Component  applications  were 
                                                     
87  This advice was provided during: the initial assessment of all eligible applications; the subsequent 
assessment when additional information was provided as part of the in-principle funding process 
(discussed in more detail in paragraph 4.53); and the assessment of information provided by grant 
recipients subject to the ‘staged activation’ clause of the funding agreement (discussed in more detail in 
paragraph 5.13). 
88  This amount includes the technical assessments of: all applications (initial); the information provided as 
a part of the in-principle process; and projects subject to ‘staged activation’.  
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assessed against merit criteria. Table 4.3 provides a summary of the outcomes of 
the assessment and selection process for both rounds and components.  
Table 4.3: Summary of the outcomes of the assessment and selection 
process for both rounds and components 
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Applications received 39 35 22 37 133 
Applications withdrawn during assessment 1 0 0 0 1 
Application merged during assessment 0 0 2 0 2 
Applications marked as ineligible in Ministerial 
correspondence 
1 0 5 0 6 
Applications reassessed as ineligible by the 
department or ANAO (but not marked as so in 
Ministerial correspondence) 
0 2 0 11 13 
Eligible applications not recommended for funding 0 9 4 14(1) 27 
Applications recommended for funding 37 26 12 24 99 
Offers declined 0 1 0 4 5 
Source: ANAO analysis of departmental information. 
Note 1:  One application was separated into two parts with one part recommended and one part not 
recommended for funding. 
Assessment of applications for the Planning Component 
Round 1 applications 
4.28 The program guidelines  for both  rounds of  the Planning Component 
outlined  the  following  four  prioritisation  criteria,  against which  the  eligible 
applications were to be assessed: 
 forecast impact of climate change; 
 extent of water dependent industries; 
 population; and 
 quality of proposal and value for money.   
4.29 While  the  program  guidelines  did  not  outline  how  the  assessment 
process would  be  undertaken,  this was  explained  in  the  internal  evaluation 
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guidelines. Applications were  to be assessed on a scale of one  to  five against 
each criteria, with all applications scoring two or below for any of the criteria 
to be reviewed by an additional assessor. The criteria were not weighted, but 
to be recommended for funding, applicants were required to score a minimum 
of  three  for  all  prioritisation  criteria.  As  outlined  earlier,  the  use  of  this 
threshold was not foreshadowed in the program guidelines.  
4.30 The assessment  for Round 1 applications was recorded on a  ‘technical 
assessment  sheet.’  The  sheet  consisted  of  a  series  of  questions  against  each 
prioritisation  criteria—to  assist  the  assessor  in  their  interpretation  and 
scoring—and  the  assessor’s  summary  recommendation  as  to  whether  the 
project should receive funding. A separate one page summary sheet was used 
to  record  general  details  about  the  application  and  applicant,  and  the 
assessment  scores.  A  revised  assessment  scoring  sheet  was  developed  for 
Round 2  to  include  sections  for  assessors  to  record  comments  about  the 
relative strengths and weaknesses of the application.  
4.31 Once  the  individual  assessments  were  completed,  an  assessment 
review was to be undertaken by the Project Manager, involving an ‘analysis of 
assessment  procedures  and  the  consistency  of  the  assessment  process  in 
addition  to  seeking  clarification  as  required  regarding  those  applicants 
recommended  for  funding’.  At  the  conclusion  of  this  review,  the  Project 
Manager prepared a  final assessment  report and provided  it  to  the Program 
Sponsor, who  then  forwarded  recommendations  for  funding  to  the Minister 
for approval.  
4.32 Departmental  officers  assessed  all  37  eligible  Round 1  applications 
against  the prioritisation  criteria. There were no  applications  that  received  a 
score  of  two  or  below  for  any  of  the  criteria,  an  outcome  that  would  have 
triggered a peer review. The assessment panel, chaired by the Project Manager, 
provided  a  report of  the  assessment  to  the Program Sponsor  recommending 
the 37 applicants for funding. This report was approved and forwarded to the 
Minister for Climate Change and Water.  
Round 2 applications 
4.33 Thirty‐five applications were received for Round 2, with all determined 
to  be  eligible  for  assessment  against  the  prioritisation  criteria. 
Nine applications  were  assessed  as  not  meeting  one  or  more  of  the 
prioritisation  criteria  as  they  did  not  score  at  least  three  out  of  five  on  all 
criteria (two of these applications were later reassessed as ineligible during the 
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4.33 Thirty‐five applications were received for Round 2, with all determined 
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criteria (two of these applications were later reassessed as ineligible during the 
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merit assessment). The remaining 26 applications were assessed as meeting all 
four of the prioritisation criteria.   
4.34 As the threshold was an additional requirement that was not included 
in  the  program  guidelines,  the  ANAO  tested  the  scores  of  unsuccessful 
applicants  to  determine  the  extent  to  which  this  additional  requirement 
affected  the  outcomes  of  the  assessment  process.  In  each  round,  the 
applications  that were not  recommended  for  funding did not  receive  a  total 
score higher  than  that of a  recommended application. This analysis  indicates 
that  if  an  application  was  poorly  rated  against  one  criterion,  this  generally 
reflected a poor performance overall. 
4.35 The  Planning  Component  application  merit  assessments  across  both 
rounds were  relatively well documented, with  the  assessment  sheets  signed 
and  retained.  However,  the  department  did  not  retain  evidence  of  the 
discussions,  reviews  and  meetings  of  departmental  officers  undertaken  to 
moderate the assessment scores of applications.   
Assessment of applications for the Water Saving Initiatives Component 
4.36 Applications  for  both  rounds  of  the  Water  Saving  Initiatives 
Component were assessed against the following five merit criteria: 
 level of contribution to water security by reducing overall demand for 
potable water within the water supply area; 
 technically  sound  and  able  to  deliver  the  proposed  outcomes with  a 
high degree of certainty; 
 value for money; 
 net environmental and social benefits and/or impacts; and 
 likelihood of completion within the funding period. 
However, similar to the Planning Component, the merit assessment process for 
the  Water  Saving  Initiatives  Component  was  not  outlined  in  the  program 
guidelines  for  either  round,  but  was  included  in  the  evaluation  guidelines. 
Applicants were also required  to score a minimum of  three out of  five  for all 
merit criteria. In an outcome similar to its analysis of the Planning Component, 
the ANAO  found  that  the application of  thresholds against  individual merit 
criteria  did  not  disqualify  any  projects  for  funding  that  had  scored  higher 
overall than a funded project. However, across both rounds and components, 
the  application  of  the  threshold  resulted  in  27  projects  which  would  have 
otherwise been eligible for funding not being recommended.  
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4.37 The evaluation guidelines  for  the Water Saving Initiatives Component 
established  the  documentation  requirements  for  the  application  assessment 
process. These included a: 
 summary, encompassing the key details of the project; 
 preliminary  assessment,  where  the  completeness  and  eligibility 
assessments of the project were to be recorded; and  
 technical assessment, which recorded the assessors’ evaluations against 
the eligibility and merit criteria. 
Round 1 applications 
4.38 In Round 1, 22 applications were received.89 Nine applications were not 
recommended for funding because the department considered that they were 
either  ineligible  (five), did not  sufficiently meet  the merit  criteria or did not 
represent a proper use of public  funds  (four). The  remaining 12 applications 
were recommended to the Minister for Climate Change and Water for funding 
approval.  
4.39 The  department  retained,  for  each  of  the  21  assessed  Round 1 
applications,  the  technical  assessment  sheet  completed  by  each  assessor 
(three departmental  officers  and  an  external  technical  advisor).  It  did  not, 
however, retain documentation to demonstrate the method used to determine 
the final score for each application. The department subsequently informed the 
ANAO  that  the  scores of  the  four assessors were  averaged  to determine  the 
score included in the brief to the decision‐maker.  
Round 2 applications 
4.40 In Round  2,  each  of  the  37  applications was  assessed  by  a  technical 
advisor  who  provided  a  review  of  the  technical  aspects  of  the  project 
application. This report was an input to the assessment that was undertaken by 
a  departmental  officer,  which  was  subsequently  peer  reviewed  by  another 
departmental  officer.  Of  the  37  applications  received  and  assessed, 
14 applications90 were not  recommended  to  the Minister  for  funding because 
they scored two or less out of five against one or more of the criteria.  
                                                     
89  Two applications were merged before the merit assessment was undertaken. 
90  One application was separated into two parts, with one part recommended and one part not 
recommended for funding.  
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4.41 For  the  remaining 24 applications,  the department’s merit assessment 
identified that, while the applications provided sufficient information required 
to  address  the merit  criteria,  they did not  sufficiently describe  the proposed 
project. On this basis, the department recommended that the Minister approve 
these applications on an  in‐principle basis, pending  further  information. This 
issue is discussed in further detail in paragraph 4.53. 
4.42 The assessment process  for Round 2 was better documented  than  that 
for Round 1, with eligibility, technical and departmental assessments recorded 
on  each  applicant’s  file.  However,  changes  to  the  departmental  assessment 
resulting  from  the peer  review cannot be determined, as  the department did 
not retain copies of the original assessments.  
Modification of projects in the assessment of merit  
4.43 In the merit assessment process, there were several instances where the 
department  had  either  grouped  or  separated  milestones  suggested  by  the 
applicant, or modified suggested timeframes between the application and the 
draft funding agreement. Where this had taken place, the department did not 
retain  correspondence documenting  the discussion  of  these  changes, despite 
the  department’s  acknowledgement  that  by  changing  the  timeframes 
suggested by the applicant it was also implicitly changing the budget. 
4.44 There  were  also  three  instances  where  the  department  significantly 
modified the proposed project by recommending funding for only part of the 
proposed  activities.  Partial  recommendations  were  made  where  the 
department determined  that aspects of  a project were  ineligible  for  funding, 
represented  poor  value  for  money  or  were  standard  operational  and 
maintenance activities. For two projects, the decision to provide partial project 
funding  resulted  in  the  final  projects  no  longer  meeting  the  minimum 
threshold  for  funding, which was an  eligibility  criterion.  In  its  advice  to  the 
Minister on this matter, the department to stated that: 
These projects were considered eligible based on their original applications, so 
regardless  of  the  reduced  project  costs  as  recommended  by  the  evaluation 
panel, are still considered to be eligible. 
4.45 The  option  of  partial  project  funding  was  not  foreshadowed  in  the 
program guidelines and, consequently, the process to determine a partial offer 
was not established.  
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Risks to granting activity 
4.46 A  risk highlighted by  the CGGs  is  the possibility of  ‘cost  shifting’ or 
‘substitution of effort’ between different  levels of government.91 All  levels of 
government  have  a  role  in  managing  water  usage  issues  in  the  Murray–
Darling Basin, which increases the potential for this risk to be realised.  
4.47 The CGGs recommend that agencies should seek assurances that grant 
funds will not be used to fund activities that would normally be funded by a 
state, territory or local government.92 The application form for Round 1 of both 
components did not  include a requirement  for applicants  to confirm whether 
the project for which they were seeking funding had been funded by any other 
grant programs. However,  in Round 2  (both components),  the  form  required 
applicants to confirm whether they had sought or received funding from any 
other Commonwealth  grants  program  for  this  project. A  broadening  of  this 
question  would  have  better  placed  the  department  to  identify  whether 
applicants had received funding from state, territory or  local governments, as 
well as that from Federal programs.  
4.48 Integrated Water Cycle Management  (IWCM) plans  are  requirements 
under  the New  South Wales  Local Government Act  1993  and  the New  South 
Wales  Office  of  Water’s  Best  Practice  Management  of  Water  Supply  and 
Sewerage Guidelines. A departmental minute to the Project Sponsor noted that 
several Planning Component Round 2 applicants were attempting  to  transfer 
the cost obligation of these plans to the Commonwealth, despite their funding 
through  the New  South Wales Office  of  Water. On  review,  the  department 
found four Round 1 Planning Component applications included IWCM plans. 
It  then  recommended  to  the  Project  Sponsor  that  SBCP  funding  remain 
available for this purpose in Round 2. 
4.49 To better position Environment to monitor and manage the risk of cost 
shifting,  there  would  be  benefit  in  the  department  reviewing  program 
requirements to help to ensure full disclosure of other government funding, at 
all levels, is provided in grant applications and subsequent reporting.  
                                                     
91  Department of Finance, Commonwealth Grant Guidelines: Policies and Principles for Grants 
Administration, July 2009, Canberra, p. 31.  
92  ibid. 
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Advice to the decision-maker 
4.50 Once  the  assessment  process was  completed,  assessment  reports  (for 
the Planning Component) or briefing papers  (for  the Water Saving  Initiatives 
Component) were prepared  for each round and were provided  to  the Project 
Sponsor  who  then  forwarded  recommendations  for  funding  to  the  relevant 
Minister for approval. 
4.51 The  reports  and  briefing  papers  contained  a  range  of  information  to 
support the Minister’s decision. This included advice regarding the Minister’s 
obligations  under  the  CGGs,  in  particular,  regarding  the  provisions  of  the 
Financial  Management  and  Accountability  Act  1997  (FMA  Act)  that  require 
decisions  regarding  the  expenditure  of  public  money  to  be  an  efficient, 
effective and ethical. The department supported its recommendations with: 
 a copy of the relevant program guidelines; 
 an  outline  of  the  eligibility  and  merit/prioritisation  criteria  used  to 
assess the applicants (including the use of thresholds); 
 the outcome of each projects’ eligibility assessment;  
 each project’s score against each prioritisation or merit criterion, which 
was  presented  in  a  spreadsheet.  For  both  rounds  of  the  Planning 
Component and Round 1 of the Water Saving Initiatives Component no 
additional  information  regarding  the  application  assessment  for 
recommended  projects  was  provided.  However,  Water  Saving 
Initiatives  Component  Round 2  included,  for  each  project,  an 
assessment summary that incorporated an expanded project summary, 
general  comment about  the application and a  review of  the  strengths 
and weaknesses of the application; 
 a short description of the project (one sentence); 
 the funding requested; and 
 the department’s assessment of whether  funding of  the project would 
be consistent with the CGGs, and an effective and efficient use of public 
money. 
4.52 Environment recommended  that  the Minister  for Climate Change and 
Water approve funding for 37 projects in Round 1 of the Planning Component, 
and  the  Minister  for  Sustainability,  Environment,  Water,  Population  and 
Communities approve 26 projects in Round 2. The relevant Minister approved 
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91  Department of Finance, Commonwealth Grant Guidelines: Policies and Principles for Grants 
Administration, July 2009, Canberra, p. 31.  
92  ibid. 
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all  recommended  Planning  Component  projects  for  both  rounds  without 
change.  
4.53 In Round 1 of the Water Saving Initiatives Component, the Minister for 
Climate  Change  and  Water  endorsed  the  department’s  recommendation  to 
fund 12 projects. As outlined in paragraph 4.41, the Ministerial Briefing for the 
Water  Saving  Initiatives  Round 2  recommended  to  the  Minister  for 
Sustainability,  Environment,  Water,  Population  and  Communities  that 
24 projects  receive  funding  offers  in‐principle.  This  approach  was  adopted 
because the department considered that the applications provided information 
required  to  address  the  merit  criteria,  but  did  not  sufficiently  describe  the 
proposed  projects.  The  department  recommended  that  the  decision  to  offer 
grant  funding be made, once  these  issues were satisfactorily resolved, by  the 
department. The Minister accepted this recommendation.93 
4.54 The governance arrangements  (described  in Chapter 3) stated  that  the 
Project Board should review significant decisions before  they were presented 
to  the Minister. The department did not, however, record  the Project Board’s 
consideration of the potential risks that would result from making in‐principle 
recommendations  to  the Minister, nor was evidence  retained  to  indicate  that 
the decision to do so was endorsed by the Project Board. The Project Board was 
subsequently advised of the adoption of this approach.  
4.55 In order to move from an in‐principle offer to an approval to negotiate 
a  funding  agreement,  the  department  sought  a  range  of  documents  from 
applicants, with some commonality across these requests including: 
 all applicants were asked to provide a risk management plan; 
 21  applicants  (88  per  cent)  were  asked  to  provide  finalised  detailed 
design and budget documentation; 
 19 applicants (79 per cent) were asked to provide any relevant planning 
or environmental approvals; 
 eight applicants (33 per cent) were asked to provide details on how the 
proposed water use reduction would be monitored; and 
                                                     
93  This approach was, however, inconsistent with the program guidelines, which stated that the 
department would make recommendations to the Minister for funding decisions. Further, the 
department’s advice to the Minister did not raise the potential risks of this approach, such as delays to 
the signing of funding agreements and, as a result, the timeframe for the completion of projects, a risk 
that was realised. 
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93  This approach was, however, inconsistent with the program guidelines, which stated that the 
department would make recommendations to the Minister for funding decisions. Further, the 
department’s advice to the Minister did not raise the potential risks of this approach, such as delays to 
the signing of funding agreements and, as a result, the timeframe for the completion of projects, a risk 
that was realised. 
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 six applicants (25 per cent) were asked to provide details of the ongoing 
operating and maintenance costs of  the project’s  infrastructure  for  the 
next 20 years. 
4.56 The  submission  of  incomplete  applications  contrasted  with  the 
requirements  set  out  in  the  application  form  and  program  guidelines, 
including: 
 the  application  form  required  a  project  risk  assessment  and 
management  strategy  (although  not  specifically  a  risk  management 
plan) be provided; 
 the  application  form  required  the  provision  of  financial  and  budget 
information, including attaching a detailed budget and project plan;  
 the program guidelines stated that ‘no payment will be made until the 
proposed  project  gains  all  necessary  approvals  under  environmental 
assessment  and  planning  legislation  and  policies  in  the  jurisdictions 
within which they are proposed’94; and  
 eligibility criterion four required applicants to describe how progress in 
achieving  the  objectives  of  the project would  be monitored  and  how 
they  would  assess  the  longer  term  impacts  of  the  project  once  it  is 
completed and outline any post project  review processes  that may be 
required.  
4.57 Given  these  requirements,  it  is  reasonable  to  expect  that  this 
information  should  have  been  supplied  in  the  initial  applications.  The 
consistent  shortfall  in  information  provided  by  Water  Saving  Initiatives 
Component  Round  2  applicants  indicates  that  there  was  scope  for  greater 
clarity in the information initially sought from applicants.  
Advice to applicants 
4.58 All successful and unsuccessful applicants  from all  rounds  received a 
letter  informing  them  of  the  outcome  of  the  assessment  process.  Successful 
applicants also received an email from the department, containing the funding 
agreement template and guidance on the negotiation process and timeframes. 
4.59 The  letters provided  to successful applicants, however, did not advise 
them of the amount of grant funding that had been approved by the Minister. 
                                                     
94  Department of the Environment, Water Saving Initiatives Component Round 2 Guidelines, 2010, p. 12. 
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Where  projects were  approved  in  part,  notification  included  information  on 
the project components that had been funded, but did not provide the funding 
level.  
4.60 The  letters  to  unsuccessful  applicants  did  not  include  specific 
information  to  explain  why  their  application  had  been  unsuccessful.  It 
encouraged applicants  to contact  the department  for  further  information and 
advice. There was no evidence retained by the department to indicate that any 
unsuccessful applicants contacted the department for feedback.  
4.61 There is scope for the department to expand the information provided 
to both successful and unsuccessful applicants seeking grant funding to avoid 
any  potential  misunderstanding  about  the  nature  of  the  offer,  such  as 
described in the case study on the following page. 
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Case Study 
Partial funding of a Water Saving Initiatives Round 2 project 
A local government authority sought funding for a project of two parts: raising its dam wall and 
undertaking water adaptation initiatives, with a total project cost of $2 million. The 
department’s assessment of the application concluded that, as the increase in the dam wall 
would result in a net increase in water extraction, this component of the project was ineligible. 
The department approved the proposal for the water adaptation initiatives and the authority 
received an in-principle funding offer to undertake this aspect of its proposed project. In the 
letter regarding this offer, dated 24 February 2011, the department did not clearly advise the 
authority that only one part of its proposal had received in principle support and that the other 
part would not receive any funding. The subsequent email sent by the department on 
3 March 2011 provided further detail as to the elements of the authority’s application that were 
recommended for funding in-principle, but neither communication included the amount of the 
grant being offered.  
The authority engaged a consultant at a cost of approximately $8500 to assist it to prepare 
the documentation required to move from the in-principle funding offer to a formal funding 
offer. This information was provided to the department and it was accepted on 
16 August 2011.  
The department had commenced preparation of the formal funding agreement when, on 
24 August 2011, it became aware that the authority had not identified any cash contributions 
in the project’s budget. The budget provided in the original application had allocated all of the 
authority’s cash contributions to the raising of the dam wall, the element of the project 
deemed ineligible by the department. The department did not clearly communicate that this 
meant this project element was outside of the project scope, and should no longer be included 
in the project budget. The authority had assumed that the department’s offer of funding for the 
remaining project elements was an acceptance of the budget given in the application, and that 
the grant would be for the total costs of the water adaptation initiatives. The authority 
determined that, as it was providing over 50 per cent of project costs by funding the dam wall 
construction, it did not need to contribute any funds to the water adaptation initiatives.  
On 25 August 2011, the department advised that, in order to proceed with funding agreement 
negotiations, the authority would be required to allocate a cash contribution to match the 
$2 800 000 grant the department was providing for the water adaptation initiatives. The 
authority advised the department that, as all available funds were allocated to the element of 
the project that did not receive Commonwealth support (raising the dam wall), it could not 
provide additional money to support the 50 per cent contribution to the water adaption 
initiatives. As a result the authority withdrew its application. 
The authority requested that the department reimburse consultancy costs incurred as a result 
of preparing the information required to secure a formal funding offer. In response, the 
department advised the authority that, in accordance with the program guidelines, projects 
would only be funded from the date of execution of a funding agreement. Activities that 
occurred before execution would not be funded. 
Source: ANAO analysis of departmental information. 
Decision review process 
4.62 The program guidelines  for Planning Component Round 1 and 2, and 
Water  Saving  Initiatives Round 1 did not  outline  a process  for  applicants  to 
appeal funding decisions or request a review of the decision. The Water Saving 
Initiatives  Round 2  program  guidelines  advised  applicants  to  first  seek 
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feedback from the Program Manager95, and if they were not satisfied with the 
response, to lodge a complaint with the Commonwealth Ombudsman.  
4.63 One applicant for Water Saving Initiative Round 2, when advised that 
the department considered that part of their project was ineligible for funding, 
sought a review of  the eligibility assessment. The department responded  that 
there were no processes for the review of decisions made under the program. 
While  the department was correct  in  informing  the applicant  that  the criteria 
for  eligibility  could  not  be  changed  from  those  included  in  the  program 
guidelines, there was scope to review the department’s assessment of applicant 
eligibility. In addition to providing an internal review of assessment decisions, 
the department  should have  referred  the applicant  to  the advice  included  in 
the  program  guidelines  that  a  complaint  could  be  lodged  with  the 
Commonwealth  Ombudsman  if,  after  a  departmental  review,  the  applicant 
was not satisfied.  
Grant reporting 
4.64 The CGGs outline  the public  reporting requirements  the Minister and 
department  must  follow  to  assist  in  the  transparent  and  accountable 
management of grants.  
Disclosure of electorate information 
4.65 A decision to award grants within a Minister’s own electorate is within 
the  remit  of  the  responsible  Minister,  however,  when  this  occurs,  and  the 
Minister  is  a member  of  the House  of Representatives,  they  are  required  to 
write to the Finance Minister advising the details of the grant funding.96 As the 
former  Minister  for  Climate  Change  and  Water  was  a  senator  for 
South Australia,  this  provision  of  the  CGGs  did  not  apply.  Also,  no  grants 
were  awarded  to  recipients  within  the  former  Minister  for  Sustainability, 
Environment, Water, Population and Communities’ electorate.97   
Website reporting of successful grant recipients 
4.66 According  to  the  CGGs  ‘An  agency  must  publish,  on  its  website, 
information on its individual grants no later than seven working days after the 
                                                     
95  The terms Program Manager and Project Manager were used interchangeably. An overview of the 
governance arrangements for the SBCP is provided in Chapter 3. 
96  Department of Finance, Commonwealth Grant Guidelines: Policies and Principles for Grants 
Administration, July 2009, Canberra, p. 10. 
97  Watson is located in the inner metropolitan area of Sydney, outside of the Murray–Darling Basin.  
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feedback from the Program Manager95, and if they were not satisfied with the 
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funding  agreement  for  the  grant  takes  effect  [original  emphasis].’98 
Environment published information on projects that were supported under the 
SBCP  on  its  website.  The  department  reported  to  the  Senate  Standing 
Committee  on  Environment  and  Communications  Legislation  that  it  had 
reviewed its compliance with this requirement in 2011–12 and one SBCP grant 
had not been reported within the specified timeframe. 
Conclusion 
4.67 Environment received 74 applications for the Planning Component and 
59 for  the  Water  Saving  Initiatives  Component  of  the  SBCP,  with  72 and 
53 projects,  respectively,  assessed  as  eligible.  The  department  recommended 
63 Planning Component and 36 Water Saving  Initiatives Component projects 
with  a  total  value  of  $81.7  million  to  the  Minister  for  approval,  including 
24 projects  recommended  for  in‐principle  approval.  The  Ministers  approved 
the department’s recommendations without change. 
4.68 The SBCP program guidelines outlined the criteria to be used to assess 
eligibility  for  program  funding.  The  applicant  and  project  eligibility 
assessment  process  established  for  the  SBCP  was,  however,  made  more 
difficult  by  a  lack  of  clarity  regarding  eligibility  requirements.  As  a 
consequence,  over  both  components  and  rounds,  13  of  the  department’s 
eligibility  assessments  of  projects were  later  found  to  be  incorrect.  In  seven 
cases,  projects  that  did  not  strictly  meet  all  of  the  eligibility  criteria  were 
recommended for in‐principle funding.99 
4.69 While  the  department  created  and  retained  a  broad  range  of 
documentation to evidence the assessment and selection process, some aspects 
of the process were not sufficiently documented to support an accountable and 
transparent process, particularly  in  relation  to  the deliberations of  the panels 
and  moderation  of  individual  assessments.  There  was,  however,  an 
improvement  in  the  documentation  retained  by  the  department  for  the 
assessment of Round 2 applications. 
                                                     
98  Department of Finance, Commonwealth Grant Guidelines: Policies and Principles for Grants 
Administration, July 2009, Canberra, p. 12. Under the second edition of the CGGs, this requirement has 
changed to ‘no longer than 14 working days after the grant agreement for the grant takes effect.’ 
Department of Finance, Commonwealth Grant Guidelines (2nd edition), June 2013, Canberra, p. 27. 
99  Six of these applicants accepted the funding offer. 
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4.70 Environment’s recommendation to the decision‐maker—the Minister—
included  relevant  information  on  the  financial  management  framework 
requirements  and  an  overview  of  the  assessment  and  selection process. The 
recommendation of some applicants for funding on an in‐principle basis was, 
however,  an  unusual  approach  given  that  assessors  generally  rely  on  all 
relevant information being available in order to undertake a proper assessment 
of applications. Further information was required for all Round 2 applications 
indicating  that  there  was  scope  for  greater  clarity  in  the  information  to  be 
provided as a part of the application process.100  
4.71 Although  all  applicants  were  notified  of  the  outcome  of  their 
applications,  the department could have provided more  fulsome  information 
to unsuccessful applicants regarding the outcomes of their assessment and for 
successful  applicants,  the  nature  of  the  funding  offer.  In  several  cases  the 
department  offered  partial  funding  or  altered  the  scope  of  the  proposed 
project. The project guidelines did not outline the potential for the department 
to  reduce  funding or  alter  the  scope  of projects,  and details  regarding  these 
changes  made  to  projects  were  not  sufficiently  communicated  to  the 
applicants.  
Recommendation No.2  
4.72 Consistent with  the  transparency and public accountability principles 
of grants administration,  the ANAO recommends  that  the Department of  the 
Environment reinforces the importance of: 
 establishing  and  applying  clear  eligibility  requirements  in  program 
guidelines; and 
 appropriately  documenting  decisions  relating  to  the  assessment  and 
selection of applications. 
4.73 Environment’s response: Agreed
                                                     
100  The department did, however, ensure that the required information was provided prior to its final 
approval and subsequent endorsement of funding agreements. 
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5. Negotiation and Management of 
Funding Agreements 
This  chapter  examines  the  negotiation  and  ongoing management  of  Strengthening 
Basin Communities Program  funding  agreements,  and  the  reported  outcomes  of  the 
program. 
Introduction 
5.1 The  program  guidelines  for  both  the  Planning  and  Water  Saving 
Initiatives Components  stated  that,  to  receive  funding,  successful  applicants 
would be required to enter into funding agreements with the Commonwealth. 
Recommendations  to  the  relevant  Minister  included  24 applications  for  the 
Water Saving Initiatives Component Round 2 where in‐principle approval was 
sought,  subject  to  the  applicant  providing  further  project  information.  The 
information  included  in  each  application,  and  the  further  information 
provided by applicants, was used by the department to inform the preparation 
of funding agreements. 
5.2 The ANAO examined the department’s processes for the: 
 negotiation of the funding agreements; 
 management  of  funding  agreements,  including  the  use  of  variations 
and terminations; 
 monitoring compliance with funding agreements; 
 making of payments; and  
 the outcomes of SBCP projects as reported in final reports. 
Negotiation of funding agreements 
5.3 As discussed in Chapter 2, sample funding agreements were provided 
on  the department’s website, but  only during  the  application period  for  the 
second  round  of  each  component.  The  program  guidelines  for  both 
components  outlined  a  compressed  timeframe  for  the  signing  of  funding 
agreements, particularly given  that,  for Round 1,  the  terms  for  the agreement 
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were not available for review before the funding offer. The funding agreement 
negotiation timeframes were under pressure from the outset.101 
Planning Component 
5.4 In  the  first  round  of  the  Planning Component,  all  37  applicants  that 
were  offered  a  grant  accepted.  In  Round  2,  25  of  the  26  applicants  offered 
funding  accepted  the  offer  and  signed  a  funding  agreement  with  the 
Commonwealth.102 
5.5 The  date  given  in  the  program  guidelines  for  the  notification  of 
outcomes of  the Planning Component Round 1 was October 2009. While  the 
Minister’s  endorsement  of  the  department’s  funding  recommendations 
occurred  on  12 October 2009  the  department  advised  the  ANAO  that,  in 
consultation with the Minister, it was decided that that formal offers would not 
be forwarded to successful applicants for a further 46 days so that the Minister 
could  return  from  an  overseas  engagement  to  announce  the  successful 
applicants.  In  the  letters  of  offer,  dated  27 November 2009,  the  department 
requested  that  signed  funding agreements be  returned within a  fortnight.  In 
effect, however,  the average  timeframe between  the Minister’s approval and 
the signing of funding agreements was approximately 80 days.103 
5.6 For Planning Component Round 2, program guidelines  indicated  that 
the Minister would  announce  successful  applicants  in August 2010,  and  that 
agreements  should  commence  in  September 2010.  Environment  provided  its 
recommendations  to  the  Minister  on  20 September 2010,  and  the  Minister’s 
decision was returned to the department on 5 November 2010. Emailed offers 
of  funding  were  forwarded  to  successful  applicants  on  10 November 2010. 
Ten agreements  were  signed  within  the  period  set  out  in  the  letter  of  offer 
(60 days). The remaining 15 agreements took an average of 90 days to negotiate 
and sign. 
                                                     
101  Each Component and each funding round had a different timeframe for the negotiation of funding 
agreements outlined in their program guidelines. These are provided in Appendix 3. 
102  While the remaining applicant originally accepted the offer, it later chose not to enter into a funding 
agreement with the Commonwealth.  
103  A new funding agreement with one recipient was endorsed in June 2010 because the original had been 
signed by an unincorporated entity. Under the program guidelines, only incorporated entities could enter 
into funding agreements with the Commonwealth. This funding agreement was not included in the 
analysis used to determine the time taken to endorse funding agreements. 
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Water Saving Initiatives Component  
5.7 The  Minister  announced  grant  funding  for  the  12  successful  Water 
Saving  Initiatives  Component  Round 1  applicants  in  March  2010,  and 
in‐principle funding for 24 Round 2 applicants on 24 February 2011.  
5.8 The  negotiation  of  funding  agreements  for  Water  Saving  Initiatives 
Component Round 1 was  also  subject  to  significant delays. While  successful 
grant  recipients  were  announced  within  the  timeframe  indicated  in  the 
program  guidelines  (November  2010),  only  eight  (of  the  12)  funding 
agreements were signed within this period. It took an average of 78 days from 
the date of the formal offer of funding to the signing of a funding agreement.  
In relation to Water Saving Initiatives Component Round 2, it took an average 
of 127 days to move from the in‐principle offer to an agreement to negotiate a 
funding agreement. It then took an average of a further 62 days to finalise the 
funding agreements.  
Development of funding agreements 
5.9 The  funding agreements provided  to potential grant  recipients by  the 
department were based on a departmental  template, structured  in  two parts. 
All  funding agreements  included standard clauses  in part one relating  to  the 
making  of  payments,  the  management  of  funding,  taxes,  reporting  and 
recordkeeping.  The  Water  Saving  Initiatives  Component  agreements  had 
additional  clauses  regarding  the  management  of  assets  acquired  under  the 
agreements,  compliance  with  the  National  Code  of  Practice  for  the 
Construction  Industry  and  Implementation  Guidelines  and  Occupational 
Health and Safety. The second part of the agreement comprised the schedule, 
which  set  out  the  specific  details  of  the  funded  project  and  established  the 
project budget, recipient contributions, milestones and reporting requirements. 
A  subset  of  funding  agreements  from  Water  Saving  Initiatives  Component 
Round 2  also  had  an  additional  staged  activation  clause  (discussed  in 
paragraph 5.13). 
5.10 The timeframe and the activities for each milestone were sourced from 
the project plan submitted in the grant application. The budget provided in the 
funding  agreement  also  outlined  the  cash  and  in‐kind  contributions  that 
applicants had nominated that they would contribute in their applications. For 
Planning  Component  projects,  cash  contributions  from  applicants  were 
encouraged, but were not mandatory. In‐kind contributions, such as the grant 
recipient  covering  the  cost  of  its  representatives  attending  meetings  were, 
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however, expected. A contribution of at least 50 per cent of the project cost was 
a requirement for Water Saving Initiatives Component projects.104 Of the cash 
contributions  nominated  by Water  Saving  Initiatives Component  applicants, 
funds  were  sourced  either  directly  from  the  applicant  or  through  business 
partnerships. For two projects (16 per cent) funded in Round 1, the applicants’ 
50 per cent  contribution  included  contributions  from  a  third  party.  This 
increased  to  seven  projects  (29 per cent)  in  Round 2.105  The  department’s 
decision to require matching funding from applicants was designed to increase 
grant  recipient  and  community  engagement  with  the  proposed  projects  (as 
discussed in Chapter 2).  
5.11 The ANAO reviewed the project schedule and budget prepared by the 
department  for  all  funding  agreements.  It  found  errors  in  approximately 
10 per cent  of  agreements  (eight)  and  in  one  variation.  Examples  of  errors 
included: internal inconsistencies within the funding agreement regarding the 
grant recipient contributions to the project; errors in the project budget; and a 
variation  that  included  tasks  from  another  funded  project.  Errors  that were 
identified by  the department  included: a  funding agreement  that was  for an 
amount $500 greater than was approved by the Minister (although the agreed 
amount  reflected  the  funding  sought  by  the  grant  recipient)106;  and  two 
funding agreements  that  required changes after signing, one as  there was an 
error  in  the  reporting dates, and  the other due  to errors with  the  formatting 
(but not the contents) of the document. 
5.12 All funding agreements were signed by a representative of the funding 
recipient and a Senior Executive Officer with the appropriate delegation. 
Implementation of staged activation 
5.13 The department opted to implement a staged activation clause for four 
of the Water Saving Initiatives Component Round 2 funding agreements. This 
clause provided  the department with  the opportunity  to  re‐assess  the project 
for viability after the completion of the first milestone. The department sought 
internal  legal advice  regarding  the use of a staged activation clause and was 
                                                     
104  In Water Saving Initiatives Component Round 2, this contribution was modified to be provided in cash, 
in addition to in-kind contributions. 
105  This includes one applicant whose 50 per cent contribution was entirely sourced from a third party. 
Based on the budget given in its application, the applicant made no cash contribution from its own 
funds.  
106  This was rectified through a variation to reduce the offer to the amount approved by the Minister. 
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of the Water Saving Initiatives Component Round 2 funding agreements. This 
clause provided  the department with  the opportunity  to  re‐assess  the project 
for viability after the completion of the first milestone. The department sought 
internal  legal advice  regarding  the use of a staged activation clause and was 
                                                     
104  In Water Saving Initiatives Component Round 2, this contribution was modified to be provided in cash, 
in addition to in-kind contributions. 
105  This includes one applicant whose 50 per cent contribution was entirely sourced from a third party. 
Based on the budget given in its application, the applicant made no cash contribution from its own 
funds.  
106  This was rectified through a variation to reduce the offer to the amount approved by the Minister. 
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informed  that, while  from  a  contractual  perspective  it  is  possible  to  draft  a 
funding agreement in such a way, a departure from the programʹs guidelines 
was  likely  to  result  in  issues  relating  to  probity,  value  for  money  and 
compliance with the FMA Act. 
5.14 This  advice  highlighted  that  the  staged  activation  process  provided 
Commonwealth  funding  for  some  (but  not  all)  applicants  to  complete 
additional  planning,  design  and  proof  of  concept  development  for  their 
proposals. This in turn would: 
[Affect]  the  equity  of  the  applicants  (as  between  each  other)  and  the 
defensibility and transparency of the departmentʹs original assessment. It may 
also  impact  the  value  for  money  evaluation  of  each  application.  If  some 
applicants  are  able  to  use Commonwealth  funds  to  scope  their  project  and 
prepare project documentation while others are not, it  is likely to give rise to 
an inequitable situation. 
5.15 The advice stated that, if staged activation was not provided for in the 
program  guidelines,  it would  not  be  appropriate  to  take  this  approach. The 
provisions  for  staged activation of  funding agreements were not  included  in 
the  program  guidelines  or  the  funding  agreement  provided  on  the  website 
prior  to  applications being  submitted. While  the department’s use  of  staged 
activation clauses was included in reports to the Project Board, the department 
did not retain evidence of the Project Board’s consideration and endorsement 
of  this approach. Nor did  the department brief  the Minister on  the potential 
risks  involved  in  entering  into  funding  agreements with  a  staged  activation 
clause,  despite  the  internal  advice  that  outlined  potential  conflicts  with  the 
CGGs and the FMA Act. 
Management of funding agreements 
Project timeframes 
5.16 In  relation  to  Planning Component Round 1,  the  program  guidelines 
stated  that  projects  must  be  completed  within  24 months  of  approval.  The 
Minister’s approval was given on 12 October 2009, which meant  that projects 
would  need  to  be  completed  within  24 months  of  that  date.  The  Planning 
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Round 2  program  guidelines  included  as  an  eligibility  criterion  that  the 
applicants’ project activities must be completed by 30 June 2012. 107 
5.17 In the case of both rounds of the Water Saving Initiatives Component, 
the  project  completion  date  was  an  eligibility  criterion.  For  Water  Saving 
Initiatives  Round 1,  the  deadline  was  30 June 2012,  with  30 June  2013  the 
deadline for Round 2. These dates were not modified despite the extension of 
the  application  timeframe  (see  Chapter  2),  nor  in  response  to  the  extended 
negotiation period for funding agreements. 
5.18 During  the assessment of Planning Component projects, departmental 
officers  concluded  that  funding  agreements  would  ‘clearly  state  that  the 
funding was  available  for work undertaken within  the 24 month period and 
that the project was to be completed within that time.’ However, a significant 
number  of  projects  exceeded  the  timeframes  recorded  in  the  program 
guidelines for project completion.108 For many projects, the eligibility criterion 
regarding project completion was waived during the initial funding agreement 
negotiation.  In  some  cases  this  was  through  the  use  of  variations,  or  an 
exchange  of  emails  and  others  completed  their  project  outside  the  eligible 
period with no documented approval from the department. The management 
of project variations is examined in more detail in paragraphs 5.29 to 5.34. 
5.19 Environment  developed  an  escalation  process  of  reminders  and 
letters—culminating in project termination—to manage project delays that did 
not have a variation or other acknowledgement from the department. While a 
number  of  grant  recipients  received  letters  regarding  their  non‐compliance 
with the funding agreement, as at 30 June 2013, there were no projects that had 
funding withheld because they had not completed activities within the agreed 
timeframes. 
                                                     
107  In determining whether or not the department had adhered to the 30 June 2012 completion date in 
managing the funding agreements, the ANAO observed that the specified ‘activity period’ in funding 
agreements was inconsistently aligned to milestone dates in the schedule. On some occasions the 
activity period end date aligned to the date that the final progress report was due, while on others it was 
aligned to the date the final report was due. On two occasions the end date extended beyond the date 
the final report was due. This meant that there was no consistent reference for determining when a 
project’s activities were contracted to be completed and, therefore, whether projects were contracted for 
completion beyond the eligibility requirement of 30 June 2012. 
108  For example, in Water Saving Initiatives Component Round 2, the requirement to complete a project by 
30 June 2013 was waived during the initial funding agreement negotiation for 47 per cent of projects, for 
a further 16 per cent it was waived through the use of variations. Overall, 84 per cent of Water Saving 
Initiatives Component projects have either completed, or are scheduled to complete their project outside 
of the timeframe provided in the guidelines. 
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Implications of extreme climatic events on project delivery 
5.20 During  the  period  when  SBCP  projects  were  being  undertaken  
(2010–2013),  the  east  coast  of  Australia  was  subject  to  variable  climatic 
conditions. As illustrated in Figure 5.1, rainfall in southern Australia, including 
for  much  of  Victoria  and  a  significant  portion  of  South  Australia,  was  the 
lowest  on  record  for  the  period  preceding  the  implementation  of  the  SBCP 
projects.109  
Figure 5.1: Murray–Darling rainfall deficiencies 2006–2009 
 
Source: Bureau of Meteorology, Thirty-six-monthly rainfall deficiency for Murray Darling Basin, (2009) 
available from <http://www.bom.gov.au/jsp/awap/rain/archive.jsp?colour=colour&map=drought&pe
riod=36month&area=m&year=2009&month=6&day=30> [accessed 22 July 2013].  
5.21 This period of drought was followed by record‐breaking rainfall during 
2010–11,  which  led  to  widespread  flooding  in  many  regions  between 
September  2010  and  March  2011.  As  well  as  severe  flooding  in  southeast 
Queensland,  much  of  inland  southern  and  far  northern  Queensland,  the 
majority  of  New  South  Wales,  northern  Victoria,  and  central  Australia 
experienced  flooding  at  least  once  between  late  November  2011  and 
                                                     
109  Bureau of Meteorology, Thirty-six-monthly rainfall deficiency for Murray–Darling Basin, 2009, available 
from <http://www.bom.gov.au/jsp/awap/rain/archive.jsp?colour=colour&map=drought&period=36month&
area=md&year=2009&month=6&day=30> [accessed 22 July 2013].  
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March 2012.110 Historical rainfall data demonstrates  that,  for  the SBCP project 
implementation  period,  the  majority  of  the  Basin  experienced  higher  than 
average  rainfall,  including  for  large  areas, highest on  record  and very much 
above average rainfall. 
5.22 The rainfall affected grant recipients’ ability to deliver projects funded 
under both SBCP components. While the implication of excessive water on the 
ability  to build major  infrastructure  is  apparent,  for many  local government 
authorities  with  limited  staff  and  resources,  these  extreme  conditions  also 
caused  the  redeployment of  staff  from planning projects,  resulting  in  further 
delays. 
5.23 Due  to  climatic  conditions,  funding  recipients  sought  and  were 
provided extensions to project deadlines. Comments in final reports indicated 
that  funding recipients were grateful  to  the department  for  its understanding 
in  response  to  the  extreme weather.  Further,  funding  recipients  commented 
that  it was only due to  the flexibility of the department  in managing funding 
agreements that the majority of projects were able to be completed. 
5.24 The  departure  from  the  program  guidelines  regarding  the  program 
timeframes is, however, only partially explained by extreme weather events. In 
relation  to  a  number  of  project  overruns  and  one  project  termination,  the 
delays were  the  result of difficultly  in engaging  contractors and  in  the grant 
recipient’s staffing or contract and project management. In addition, delays in 
Planning Component projects resulted from some grant recipients waiting for 
the  publication  of  the  draft  Murray–Darling  Basin  Plan  to  inform  their 
community discussions. Finally, the lengthy period of negotiation between the 
announcement of successful applicants and the signing of funding agreements 
(discussed  in paragraphs 5.4  to 5.8), also  increased  the overall  timeframe  for 
projects  and,  in  a  number  of  cases,  resulted  in  Water  Saving  Initiatives 
Component construction activities being undertaken in unfavourable seasons.  
5.25 Project delays have also contributed to increased costs in administering 
SBCP. The department’s original projections outlined that, as all projects were 
to  have  completed  activities  by  30 June 2013,  only  the  finalisation  of  the 
program,  the  assessment  of  final  reports,  program  evaluations  and  final 
payments  would  need  to  be  completed  in  the  2013–14  financial  year.  The 
                                                     
110  Bureau of Meteorology, Record rainfall and widespread flooding, 2012, available from 
<http://www.bom.gov.au/climate/enso/history/ln-2010-12/rainfall-flooding.shtml>  
[accessed 16 July 2013]. 
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110  Bureau of Meteorology, Record rainfall and widespread flooding, 2012, available from 
<http://www.bom.gov.au/climate/enso/history/ln-2010-12/rainfall-flooding.shtml>  
[accessed 16 July 2013]. 
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extension  of  these  timeframes  has  required  the  ongoing  deployment  of 
departmental  resources  to  administer  milestone  reports  and  payments  and 
finalising projects. 
5.26 The  department’s  decision  to  manage  the  program  timeframes  in  a 
flexible manner, while facilitating the completion of projects with the range of 
benefits  that  these  have  provided  to  those  communities,  was  not  widely 
communicated.  
Funding agreement terminations and variations 
Terminations 
5.27 In  total,  four  SBCP  projects  have  been  terminated.  One  Planning 
Component  project  was  terminated  without  receiving  funding.  For  another 
two  projects,  the  department  determined  that  funding  had  resulted  in  a 
number  of  discrete  and  complete  reports  and  plans  that  contributed  to  the 
objectives of the SBCP. However, where flooding prevented the completion of 
further reports, or where the project had lost support in the community, both 
parties  agreed  that  it  was  an  appropriate  course  of  action  to  mutually 
terminate the project. The department provided $132 888 in funding, from total 
agreed funding of $400 000, to these projects before they were terminated. 
5.28 One Water Saving  Initiatives Component project was also  terminated. 
This  occurred  after  a  number  of  planning  elements  had  been  completed. 
However,  at  that  point  it  was  determined  that  the  project  had  been 
significantly  underfunded  and  was  no  longer  viable.    The  department 
provided a payment of $10 000 against the completed planning elements.  
Variations to agreements 
5.29 To  provide  assurance  that  all  parties  have  a  clear  understanding  of 
their  responsibilities  under  the  funding  agreement,  particularly where  there 
were subsequent changes to the timeframes or milestone activities of a project, 
it  is  important  to endorse a variation  to  the original agreement. There were a 
number of  formal  funding agreement variations endorsed over  the course of 
program  implementation,  with  all  executed  by  departmental  staff  with  the 
appropriate delegation. 
5.30 Thirty‐two  Water  Saving  Initiatives  Component  projects  and 
32 Planning Component projects had  at  least  one  formal  funding  agreement 
variation,  with  many  having  more  than  one.  The  frequency  of  variations 
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declined  in  the  second  round  of  both  components.  In  relation  to  Planning 
Component projects  in particular,  this  reduction  reflected  a more pragmatic 
approach  instituted  by  the department where  variations  that  sought  a  short 
extension  to  milestone  completion  dates  (but  not  the  activities  undertaken 
within) were approved without a  formal variation.111 This approach  reduced 
the  number  of  funding  agreement  variations,  thereby  reducing  the 
administrative burden on both parties in negotiation.   
5.31 In  addition  to  variations  to  reflect  changes  in  milestone  completion 
dates and a movement of activities between milestones,  there were a number 
of  projects  where  variations  resulted  in  changes  to  the  scope  of  the  stated 
project. These variations  included pursuing project activities  in greater detail 
and  extending  planning  activities  to  include  additional  towns  or  projects 
within the original funding offer.  
5.32 On  the  majority  of  occasions,  the  request  to  use  SBCP  funding  to 
support  an  extended  or  changed  project  scope  originated  with  the  grant 
recipient. However, on at  least one occasion,  this suggestion originated  from 
within  the  department.112  As  there  was  no  departmental  guidance 
documenting how to manage variations—each was managed on a case‐by‐case 
basis—the department was unable  to provide evidence  that  this opportunity 
was extended to all grant recipients.  
5.33 The use of Commonwealth funding to support projects or elements of 
projects  that  have  not  been  assessed  in  accordance  with  the  program 
guidelines, contributes to reduced transparency in the decision‐making process 
and  increases  the  risk  that outcomes do not provide value  for money  for  the 
Commonwealth.  The  expansion  of  funded  projects  or  the  addition  of  new 
project  elements  also  increases  the  risk  of  ineligible  activities  being  funded. 
There  were  two  instances  where  the  extension  to  the  scope  of  Planning 
Component projects provided funding for activities that would not have been 
considered  eligible  under  the  criteria  published  in  the  program  guidelines. 
This  includes  funding  of  educational  materials,  signage  (safety  signs)  at 
infrastructure  sites  and  the  development  of  educational  materials  and  a 
website.  
                                                     
111  This occurred on four occasions. 
112  Through an email to one grant recipient, the department stated that the SBCP funds may be used to 
extend the scope of the project within the ‘intent, purpose and spirit of the SBCP program’. 
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5.34 Proportionality in managing contracts is beneficial for both parties and 
is  supported  by  the  CGGs,  which  state  that  the  stringency  of  acquittal 
procedures should be balanced against the  level of risk and take  into account 
the  cost  of  compliance.113  Where  there  are  variations  from  the  project 
parameters outlined  in  the  funding  agreement,  these  should be documented 
through fit‐for‐purpose communication that provides both parties with a clear 
understanding of changed requirements. The  level of  this documentation can 
range from an exchange of emails to a full funding agreement variations based 
on  a  risk  assessment  of  the  scale  and  consequence  of  the  proposed  project 
modifications. The department, however, did not fully document variations to 
SBCP funding agreements, including a risk assessment supporting them. There 
would  be  benefit  in  the  department  establishing  arrangements  for  the 
management  of  variations  and  terminations  to  ensure  that  they  are: 
appropriately  documented;  administered  within  the  parameters  of  the 
program  guidelines;  applied  equitably  and  transparently;  and  achieve  value 
for Commonwealth funding. 
Monitoring and compliance 
Progress reports 
5.35 The  funding  agreement  for  the  SBCP  included  the  submission  of 
progress reports, audited financial reports and final reports. The number and 
frequency of progress  reports was based on  the  information provided  in  the 
applications and  finalised during  the negotiation of each  funding agreement. 
The  information  required  to be  included  in progress  reports was set out  in a 
template  provided  to  grant  recipients  by  the  department.  Progress  reports 
were  to  be  supported  with  evidence,  such  as  photographs,  receipts  for 
payments,  as  well  as  draft  and  final  consultants’  reports.  Audited  financial 
statements were  to be  submitted within 60 days of  the end of each  financial 
year  in which  the  recipient  received  a  grant  payment  or  contributed  to  the 
project  financially,  and  at  the  conclusion of  the project. The  submission of  a 
progress report and (if required) annual audited financial statements, and their 
acceptance  by  departmental  project  officers,  was  used  to  demonstrate 
completion of milestones, and was for the majority of projects, the basis for a 
milestone payment.  
                                                     
113  Department of Finance, Commonwealth Grant Guidelines: Policies and Principles for Grants 
Administration, July 2009, Canberra, pp. 32–33. 
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5.36 Departmental  project  officers  were  in  regular  contact  with  grant 
recipients  throughout  the  implementation  of  each  project  and  provided 
assistance to grant recipients to meet reporting obligations.114 Progress reports 
and  audited  financial  statements  were  assessed  using  templates.  Where  the 
reports  did  not meet  the  department’s  requirements  or were  not  supported 
with  sufficient  evidence,  the  recipient  was  required  to  provide  additional 
material.  
5.37 The ANAO analysed the time taken between the submission of invoices 
for milestone payments  (which were generally submitted  in conjunction with 
progress reports), the department’s acceptance of the reports and the payment. 
This  analysis  indicates  that  there was  often  a  significant  delay  between  the 
lodgement of the invoice and the acceptance of the related report, reflecting the 
time taken for the grant recipients to complete the report to the department’s 
satisfaction  and  provide  the  information  and  supporting  evidence  required. 
The payment of  the  invoice  after  the  acceptance of  the  report was generally 
timely.115 
5.38 The ANAO provided all grant recipients with the opportunity, through 
its  survey,  to  rate  the difficulty of  reporting obligations of  the program. The 
responses  received  were  variable,  and  were  accompanied  by  the  following 
comments: 
While the complexity of reporting may be deemed by some to be onerous, for 
the quantity of funds being provided the level of detail is justified. 
* * * 
Report templates were easy to follow and duplicate for subsequent reports. 
* * * 
The  template  to  record  financial  information  was  not  very  straightforward 
which led confusion on each occasion it was used.116 
                                                     
114  In addition to receiving and reviewing written reports, departmental officers were in regular telephone 
and email contact with grant recipients, and undertook site visits to 33 grant recipients to discuss 
42 individual SBCP projects. During site visits, project progress and reporting requirements were 
discussed. Where construction for Water Saving Initiatives Component projects had commenced, 
departmental officers also visited the work site. 
115  For example, the average time between the submission of the invoice and the acceptance of the related 
report for Planning Component Round 1 was 30 days. The average time between report acceptance 
and payment was 10 days. 
116  Responses from the ANAO survey distributed to 161 potential applicants, including all grant recipients. 
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5.39 A milestone requirement for each project’s final payment was that the 
grant  recipient  completed  a  Final  Report.  As  a  part  of  this  report,  the 
department  requested  that  grant  recipients  comment  on  the  department’s 
overall performance  in program management. Eighteen Planning Component 
grant recipients noted that the reporting requirements were either excessive or 
difficult  (30 per cent).  However,  the  majority  of  respondents  stated  that 
difficulties were  overcome with  the  assistance  of  departmental  officers.  The 
majority  of  unfavourable  comments  were  provided  by  funding  recipients 
undertaking  projects  in  the  first  round  of  the  Planning  Component.  In 
Round 2,  the  department  improved  its  templates,  significantly  reducing  the 
difficulties experienced with program reporting obligations in Round 1. 
5.40 The Final Report for Water Saving Initiatives Component projects was 
managed differently by  the department, with grant recipients offered sample 
statements and an opportunity to agree or disagree with each. While there was 
some  disagreement  with  the  comment  ‘financial  and  audit  reporting 
requirements were unambiguous’117, all respondents strongly agreed with the 
statement ‘ongoing communication with the SBCP project officer was clear and 
appropriate’ and all but one (who moderately agreed) strongly agreed that ‘the 
SBCP program met my organisations’ needs.’  
Project payments 
5.41 The ANAO examined the arrangements established by the department 
to manage the integrity of project payments. No payments were made prior to 
a funding agreement being executed and the only payments made without the 
assessment of a milestone report were those made on the signing of a funding 
agreement. One project from Water Saving Initiatives Component Round 2 and 
five projects from Planning Component received an upfront grant payment on 
signing  the funding agreement. The provision of upfront payments was used 
to assist grant  recipients where early payments  to contractors were  required. 
All  other  payments  were  made  upon  receipt  and  acceptance  of  either  a 
progress report or a financial report.118 
                                                     
117  Seven (54 per cent) grant recipients (with completed projects) who responded to this question 
moderately agreed and one (nine per cent) did not agree with this statement. 
118  If a financial report was due at the same time as a progress report, the milestone payment was not 
made until both reports had been received and accepted.  
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5.42 Payments were generally made  to  the  amount  agreed  in  the  funding 
agreement, not  the actual cost of completing  the milestone. This required  the 
department  to  reconcile  projects  that  were  completed  with  an  underspend 
through a partial final payment, a waiver for a progress payment or a variation 
to  the  funding  agreement  to  reflect  the  actual  cost  of  the  project.  For  the 
69 projects  that  were  completed  by  30  June  2013,  on  five  occasions  the 
department overpaid the recipient and was required to recover funds.  For one 
project,  the department decided  to provide  funding at  intervals according  to 
the  portion  of  the milestone  activities  that  had  been  completed,  rather  than 
requiring the recipient to fully complete a milestone before payment. This was 
due to significant flooding in the area preventing full completion of activities.  
This opportunity was not offered to other grant recipients. 
5.43 For  Planning  Component  projects  completed  by  30  June  2013,  the 
ANAO reviewed  the payments provided by  the department against  the costs 
presented  in audited financial statements. It  identified  that  for approximately 
40 per cent  of  projects  (22),  the  figures  entered  into  the  final  report  did  not 
accurately  reflect  the  audited  financial  statements.119  Of  these  projects,  the 
ANAO identified two projects that had been overpaid by the department. The 
department has subsequently recovered funds from one grant recipient ($2000) 
and  is  currently  following  up  on  the  other  overpayment  (approximately 
$54 000).  
5.44 A  lack  of  clarity  in  the  Final  Report  assessment  template  (which 
included a  spreadsheet used by  the department  to  calculate  the  final project 
cost) was  likely  to have contributed  to confusion  regarding  the department’s 
funding  for  projects,  particularly  where  there  was  an  underspend.  For 
Planning  Component  projects,  this  template  did  not  provide  sufficient 
transparency  over  cash  contributions  from  grant  recipients  towards  their 
project,  nor  did  it  reconcile  these  contributions  with  the  requirements 
established in the funding agreement. 
5.45 For both components, the department did not have a sufficiently robust 
process  to  monitor  the  grant  recipients’  in‐kind  contributions  in  line  with 
commitments outlined in the funding agreements. In‐kind payments were not 
separately  identified  in  the  independently  audited  financial  statements, 
                                                     
119  This percentage includes cases where the final report assessment contained incorrect figures against 
the spending in specific years, but provided the correct final project costs. 
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119  This percentage includes cases where the final report assessment contained incorrect figures against 
the spending in specific years, but provided the correct final project costs. 
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however,  they  were  reported  in  progress  reports  and  in  the  unaudited 
financial information provided annually.  
5.46 There  would  be  merit  in  the  department  implementing  appropriate 
processes to monitor and reconcile in‐kind and cash contributions. Within this 
context, it would be appropriate for the department to develop and implement 
a consistent policy  regarding  the management of projects  that are completed 
with  less cash and  in‐kind contributions  from grant recipients  than had been 
committed to in the funding agreements.  
Outcomes in final project reports 
5.47 The  SBCP  was  designed  to  assist  local  government  bodies  in  the 
Murray–Darling  Basin  to  better  plan  for  climate  change  and  identify  local 
water efficiency measures  that meet  the needs of communities now and  into 
the  future. Grants were provided  to  local government authorities  to  support 
the  review  of  existing  plans  or  the  creation  of  new  plans  which  take  into 
account  the  risks  and  implications  of  climate  change;  and  improvements  in 
urban water  security  through water  savings  initiatives what  reduce demand 
on potable water supplies in the Basin. 
5.48 All projects  funded under  the SBCP  that were completed by  July 2013 
were  considered by  the grant  recipient  to have been  successful. While  there 
were a number of projects  that were delayed due  to a  range of  issues, grant 
recipients  considered  that  the  flexibility  of  the  department  in  managing 
variations and project extensions allowed them to be completed. 
5.49 While  the  SBCP  was  conceived  in  a  time  of  drought,  the  extreme 
weather  conditions  experienced  during  program  implementation  were 
identified  by  a  number  of  councils  as  enhancing  community  awareness  of 
climate  change  issues and  increasing  community  involvement  in discussions 
about the future, with both positive and negative outcomes.  
5.50 As  outlined  in  Chapter  2,  there  would  be  merit  in  the  department 
undertaking an analysis of the  information collected  in milestone reports and 
final reports to inform an evaluation of both the outcomes of the SBCP, and its 
own implementation of the program. 
Conclusion 
5.51 Environment  offered  funding  agreements  to  the  99 approved  grant 
applicants,  with  94  applicants  entering  into  funding  agreements  with  the 
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Commonwealth. While the majority of endorsed funding agreements reflected 
the  relevant  details  of  each  application  and  the  subsequent  departmental 
amendments,  around  10  per  cent  (eight  agreements)  and  one  variation 
contained  errors. Further,  the  terms and  conditions  included  in a number of 
agreements  were  outside  the  parameters  set  in  the  published  program 
guidelines,  such  as:  the  use  of  staged  activation  of  some  contracts;  the 
extension  of  project  timeframes;  and  the  requirement  for  annual  audited 
financial  statements.  The  inclusion  of  terms  and  conditions  within  funding 
agreements  that were  inconsistent with  the program guidelines  increased  the 
risk of inequitable treatment of applicants. Had the more favourable conditions 
included  in  the  agreements  been  available  in  the  advertised  program 
guidelines, other potential applicants may have applied. 
5.52 Agreement  variations  were  used  extensively  by  the  department  to 
account  for  delays  in  completing  a  number  of  projects.  On  a  number  of 
occasions,  the  administration  of  variations  was  not  managed  in  accordance 
with  the  program  guidelines,  allowing:  projects  to  extend  beyond  the 
timeframes  required  of  an  eligible  project;  the  use  of  SBCP  funding  for 
elements of projects that were  ineligible; and funding to be used for activities 
that  had  not  been  competitively  assessed  against  the  merit  or  prioritisation 
criteria outlined  in  the program guidelines.  In a number of cases appropriate 
documentation of the variation was not retained.  
5.53 The department  established  a monitoring  program  to  gain  assurance 
that  funded  organisations  were  complying  with  the  obligations  established 
under  funding agreements. This  included progress  reports, audited  financial 
statements,  and  visits  to  selected  project  sites.  Grant  recipients  held  mixed 
views  regarding  the  appropriateness  of  the monitoring program, with  some 
grant recipients considering  the reporting requirements  to be either excessive 
or difficult, while others considered the reporting proportionate to the level of 
funding  being  provided.  The  work  of  departmental  officers  in  supporting 
grant  recipients  throughout  program  implementation  was,  however, 
consistently recognised by funding recipients.  
5.54 While  progress  payments  were  only  authorised  once  supporting 
materials had been  submitted and approved,  there were  several cases where 
incorrect  payments  have  been  released.  There  would  be  merit  in  the 
department  strengthening  its  management  of  the  acquittal  of  projects,  by: 
documenting the cash and in‐kind contributions provided to projects by grant 
recipients in final report assessments; and reconciling financial information in 
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the  final  report  assessment  with  the  audited  financial  statements  and  the 
requirements set out in the funding agreement. 
Recommendation No.3  
5.55  To  improve  the management of  future grant  funding agreements,  the 
ANAO recommends that the Department of the Environment: 
 retains documentation to support variations to the agreements; and 
 strengthens arrangements governing the acquittal of contributions and 
funding.  
5.56 Environment’s response: Agreed 
 
Ian McPhee 
Auditor‐General 
Canberra ACT 
30 January 2014 
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Appendix 1: Agency response 
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Appendix 2: Councils in the Murray–Darling Basin 
(legend to Figure 2.1) 
001 Central Highlands 
Regional  
002 Blackall Tambo Regional 003 Murweh Shire  
004 Quilpie Shire 005 South Burnett Regional 006 Roma Regional 
007 Dalby Regional  008 Toowoomba Regional  009 Lockyer Valley Regional  
010 Bulloo Shire  011 Scenic Rim Regional  012 Paroo Shire  
13 Balonne Shire 014 Goondiwindi Regional 015 Southern Downs 
Regional 
016 Tenterfield 017 Moree Plains 018 Inverell  
019 Gwydir  020 Glen Innes Severn Shire  021 Brewarrina 
022 Walgett 023 Bourke  024 Guyra  
025 Narrabri  026 Uralla  027 Armidale Dumaresq 
028 Unincorporated  029 Coonamble  030 Tamworth Regional  
031 Gunnedah  032 Walcha  033 Warren 
034 Warrumbungle  035 Bogan  036 Liverpool Plains 
037 Gilgandra  038 Central Darling  039 Cobar  
040 Broken Hill  041 Upper Hunter  042 Dubbo  
043 Narromine  044 Muswellbrook 045 Mid-Western Regional 
046 Singleton  047 Peterborough 048 Parkes 
049 Lachlan 050 Cabonne  051 Lithgow  
052 Orange 053 Forbes  054 Bathurst Regional  
055 Wentworth 056 Blayney  057 Carrathool  
058 Goyder 059 Cowra 060 Weddin  
061 Oberon  062 Bland 063 Balranald  
064 Uia Riverland  065 Clare and Gilbert Valleys 066 Renmark Paringa 
067 Young  068 Berri Barmera  069 Boorowa  
070 Griffith  071 Hay  072 Temora  
073 Light  074 Upper Lachlan Shire  075 Mid Murray  
076 Loxton Waikerie 077 Leeton  078 Cootamundra  
079 Narrandera 080 Harden  081 Barossa  
082 Coolamon  083 Murrumbidgee  084 Junee  
085 Murray  086 Mildura  087 Goulburn Mulwaree  
088 Adelaide Hills 089 Karoonda East Murray  090 Yass Valley  
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091 Gundagai  092 Mount Barker 093 Wakool 
094 Swan Hill  095 Murray Bridge 096 Conargo 
097 Onkaparinga  098 Wagga Wagga  099 Jerilderie  
100 Urana  101 Lockhart  102 Alexandrina  
103 Southern Mallee 104 Queanbeyan City 105 Palerang 
106 Tumut 107 ACT 108 Victor Harbor 
109 Yankalilla  110 Deniliquin  111 The Coorong  
112 Berrigan  113 Greater Hume  114 Gannawarra  
115 Corowa  116 Buloke  117 Eurobodalla  
118 Yarriambiack  119 Albury  120 Tumbarumba  
121 Hindmarsh 122 Moira 123 Cooma-Monaro 
124 Wodonga 125 Indigo  126 Tatiara  
127 Campaspe 128 Towong  129 Snowy River  
130 Loddon  131 Greater Shepparton  132 Wellington 
133 Benalla 134 Wangaratta 135 West Wimmera 
136 Kingston 137 Greater Bendigo 138 Strathbogie 
139 Horsham 140 Bega Valley 141 Northern Grampians 
142 Alpine 143 Falls Creek Alpine Resort 144 Mount Hotham Alpine 
Resort 
145 Central Goldfields 146 Mount Alexander 147 Mount Stirling Alpine 
Resort 
148 Mitchell 149 Mount Buller Alpine 
Resort 
150 Mansfield 
151 Murrindindi 152 Pyrenees 153 Hepburn 
154 Macedon Ranges 155 East Gippsland 156 Ararat 
157 Ballarat 158 Lake Mountain Alpine 
Resort 
159 Whittlesea 
160 Moorabool 161 Yarra Ranges 162 Baw Baw 
Source: Department of the Environment, ‘Map showing the Murray–Darling Basin boundary overlaid with 
local government boundaries’, available from <http://www.environment.gov.au/water/programs/ 
basin-communities/images/mdb-local-govt-areas.gif> [accessed 24 June 2013]. 
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Appendix 3: Indicative SBCP timelines as outlined in 
the relevant program guidelines 
 
Call for 
applications 
Closing date Notification of 
outcome 
Funding 
agreements 
signed 
Planning 
Component 
Round 1 
23 June 2009 21 August 2009 October 2009 November 2009 
Planning 
Component 
Round 2 
April 2010 11 June 2010 August 2010 September 2010 
Water Saving 
Initiatives 
Component 
Round 1 
20 July 2010 17 September 
2010 
November 2010 February 2011 
Water Saving 
Initiatives 
Component 
Round 2 
2 September 2009 6 November 2009 January/February 
2010 
February/March 
2010 
Source: Departmental information. 
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Appendix 3: Indicative SBCP timelines as outlined in 
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Appendix 4: Governance structure for SBCP 
Role Membership Accountabilities Reporting 
Frequency 
Report Structure 
SRWUIP 
Head 
Program 
 
First 
Assistant 
Secretary, 
Water 
Efficiency 
Division 
Assistant 
Secretary, 
Irrigation 
Efficiency 
Southern 
Branch 
Strategic management 
of all SRWUIP 
projects, including 
managing the total 
SRWUIP portfolio that 
involves oversight of 
the budget, 
expenditure, 
parliamentary 
briefings, external 
communications, and 
SRWUIP level risk 
management 
Monthly 
and ad hoc 
as required 
 
Reporting to the 
SRWUIP Head 
Program was 
undertaken on a 
monthly basis and 
covered notable 
events occurring in 
the reporting 
period, and an 
overview of budget 
and risk  
Water Group 
Project Board  
Alternative 
Titles: 
Project Board 
Water Group 
Board  
Water for the 
Future Board 
Deputy 
Secretary 
and Water 
Group First 
Assistant 
Secretaries 
Provides high level 
governance and 
decision making as 
required in relation to 
the SBCP and other 
Water Group 
programs, including 
reviewing significant 
decisions before their 
submission to the 
Minister 
 
Monthly Monthly reporting 
to the Project 
Board was 
provided through a 
one page program 
progress review, 
which included a 
number of standard 
items such as: 
background; major 
project milestones; 
current risks with a 
high or extreme 
rating; project 
issues and 
remedial actions; 
and an assessment 
of the overall status 
of the program (via 
traffic light format). 
Project Board 
minutes indicated 
that these reports 
were generally 
‘noted’ or 
considered on an 
‘exceptions’ basis 
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Role Membership Accountabilities Reporting 
Frequency 
Report Structure 
Project 
Sponsor 
Alternative 
Titles: 
Project 
Director  
Program 
Delegate 
Assistant 
Secretary, 
On-Farm and 
Urban Water 
Programs 
Branch 
Provides program level 
governance and 
decision making as 
required in relation to 
the SBCP, including 
management of 
significant individual 
project issues 
Assistant 
Secretary 
received 
monthly 
reports 
between 
January 
and July 
20101 
Reporting to the 
Project Sponsor 
was based heavily 
on the weekly 
directors’ reports 
(described in 
paragraphs 3.7 to 
3.10) and included 
information on the 
financial 
management of the 
program and an 
overview of 
projects’ adherence 
to milestone 
schedules 
Project 
Manager 
Alternative 
Titles: 
Program 
Manager  
Program 
Director 
Director, 
SBCP. This 
role was 
undertaken at 
times by the 
Assistant 
Program 
Director 
Provides project level 
governance and 
decision making as 
required in relation to 
the SBCP, including 
managing the 
department’s oversight 
of individual projects 
and to elevate, explain 
and recommend 
corrective action to the 
Project Sponsor and 
Project Board where 
project tolerances are 
not met or are likely to 
be exceeded 
Weekly The responsible 
First Assistant 
Secretary also 
received a weekly 
SBCP ‘hot issues 
and achievements’ 
update that 
included an update 
on staffing matters 
Project Team  SBCP team 
members 
Undertakes project 
tasks on a day to day 
basis including 
assisting in the 
implementation, 
promotion and delivery 
of the program and 
report and act on 
potential delays, risks 
and issues 
As required  
Source: ANAO analysis from departmental information. 
Note 1: After July 2010, the weekly reports and the monthly Water Group Project Board report satisfied the 
information needs of the Assistant Secretary. 
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Current Better Practice Guides 
The following Better Practice Guides are available on the ANAO website. 
 
Implementing Better Practice Grants Administration  Dec. 2013 
Preparation of Financial Statements by Public Sector Entities  June 2013 
Human Resource Management Information Systems – Risks 
and Controls 
June 2013 
Public Sector Internal Audit  Sept. 2012 
Public Sector Environmental Management  Apr. 2012 
Developing and Managing Contracts – Getting the right 
outcome, achieving value for money 
Feb. 2012 
Public Sector Audit Committees  Aug. 2011 
Fraud Control in Australian Government Entities  Mar. 2011 
Strategic and Operational Management of Assets by Public 
Sector Entities – Delivering agreed outcomes through an 
efficient and optimal asset base 
Sept. 2010 
Planning and Approving Projects – an Executive Perspective  June 2010 
Innovation in the Public Sector – Enabling Better Performance, 
Driving New Directions 
Dec. 2009 
SAP ECC 6.0 – Security and Control  June 2009 
Business Continuity Management – Building resilience in public 
sector entities 
June 2009 
Developing and Managing Internal Budgets  June 2008 
Agency Management of Parliamentary Workflow  May 2008 
Fairness and Transparency in Purchasing Decisions – Probity in 
Australian Government Procurement 
Aug. 2007 
Administering Regulation  Mar. 2007 
Implementation of Program and Policy Initiatives – Making 
implementation matter 
Oct. 2006 
 
